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1 O’Hare Express System Introduction 
Certain capitalized terms & acronyms used herein shall have the meanings set forth in 
Section 10. 

1.1 Introduction 
On behalf of the City of Chicago (“City”), the Chicago Infrastructure Trust (“CIT”) is 
pleased to present this Request for Qualifications (“RFQ”), a solicitation to entities or 
groups (“Respondents”) interested in submitting Statements of Qualifications 
(“SOQs”) to develop, design, build, equip, finance, operate and maintain the O’Hare 
Express System Project (“Project”) through a revenue-based concession pursuant to a 
public-private partnership agreement (“P3 Agreement” or “Contract”) with the City. 
 
The City and CIT intend to select one or more Respondents that they consider most 
qualified to successfully respond to a subsequent Request for Proposals (“RFP”) to be 
issued by the City and CIT for the Project. Only those Respondents selected in 
response to the RFQ (“Shortlisted Respondent(s)”) will be invited to submit proposals 
in response to the RFP. If there is only one Shortlisted Respondent, the City and CIT 
may proceed directly to negotiations of the P3 Agreement with such Shortlisted 
Respondent.   

1.2 Overview of the Opportunity 
The Project is a proposed express transportation service that will extend from 
downtown Chicago to O’Hare International Airport (“ORD”). The O’Hare Express 
(“OE”) may run along freight rail corridors (for example, the CN-CSX or the NCS 
corridor, as outlined in Exhibit B) or an alternate surface or subsurface corridor 
selected by Respondents. Depending on the route, it may be possible to make a direct 
connection to other public transportation systems. 
 
The City’s decision to proceed with this Project is not dependent on whether it 
proceeds with any other ORD infrastructure projects or initiatives, and vice versa. This 
Project provides independent utility from, and is not a part of, any ongoing or future 
initiatives relating to ORD terminal configuration changes.  For any portion of the 
Project built on ORD property, the City will comply with all applicable laws, 
regulations, and existing grant agreements.    
  
The current total daily number of air passengers traveling between O’Hare and the 
Chicago Central Business District (“CBD”) is approximately 20,000 and is forecast to 
grow to at least 35,000 daily air passengers in 2045. Further detail on the current and 
projected volume of (i) air passenger travelers and (ii) transportation mode shares 
between ORD and the CBD is provided in Exhibit C: O’Hare Express Transportation 
System Ridership Report. Please note, Exhibit C, and the figures provided in this 
Section 1.2, are provided for informational purpose only; Respondents shall not be 
entitled to rely on the completeness or accuracy of the information provided in Exhibit 
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C and are responsible for conducting their own due diligence with regard to the 
projected ridership and revenue for the Project.      
 
The Project will create better access to ORD and downtown Chicago and cut transit 
travel times by more than 50%. Ultimately, the Project will act as a key economic 
driver, alleviate congestion, and provide reliable express service to and from the 
airport. 
  
The Project is to be funded solely by Project-specific revenues (e.g., farebox revenue, 
advertising revenue, etc.) and financed entirely by the Concessionaire. The City and 
CIT will not provide funding for the Project. 

1.3 Project Goals and Objectives 
The Project is intended to improve transportation between ORD and downtown 
Chicago by providing faster, more direct, and more reliable service. 

 
In general terms, the project goals and objectives include: 
 
Goal 1: Providing Express Service between ORD and Downtown Chicago. 

– Travel time of 20 minutes or less.  
– Direct O’Hare terminal access. 
– Downtown Chicago terminal to provide easy access to activity centers and 

other transportation systems.  
– Reliable service provided via separate corridor, tracks or operating priority. 

Goal 2: Utilizing Private Sector Resources and Expertise. 
– Utilize no public funding for Project design, construction, and implementation. 
– Concessionaire to assume responsibility for financing all Project costs. 
– Concessionaire to assume responsibility for all operations and maintenance. 
– Excess Project revenues to be utilized for additional public infrastructure 

initiatives (revenue share provisions to be determined during subsequent 
procurement phases). 

Goal 3: Convenience and Attractiveness to Users.   
– Fast, reliable service (no conflicts with other services). 
– Service frequency of at least every 15 minutes for the majority of the day. 
– Up to 20 hours of service per day. 
– Reasonable premium service fares less than the cost of current taxi and ride-

share services. 
– Modern and convenient vehicle and passenger amenities.  

Goal 4: Efficient and Conflict-Free Implementation.  
– Avoid/minimize conflicts with existing transportation systems. 
– Avoid/minimize/mitigate environmental impacts. 
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1.4 Chicago Infrastructure Trust Background Information 
The CIT is a registered non-profit corporation organized and existing under the laws 
of the state of Illinois. CIT is authorized and governed pursuant to the provisions of 
Ordinance No. 02012-1366, adopted by the City Council of the City of Chicago, Illinois 
on April 24, 2012. The CIT’s mission is to assist the City of Chicago, its sister agencies, 
and private industry in expanding their collective capacity to deliver transformative 
public infrastructure projects. 

1.5 General Procurement and Project Schedule  
The CIT anticipates, but is not bound to, conducting the procurement on the following 
schedule: 
 
RFQ Issued  November 29, 2017 
Pre-Submission / Networking Conference  December 20, 2017 
Requests for Clarification Due Date January 12, 2018 
SOQs Due Date February 5, 2018 
Shortlist Selection  March, 2018 
RFP Draft Issued to Short-listed Teams May 2018 
RFP Proposer Presentations August 2018 
RFP Final Proposals Due to CIT November 2018 

2 Background Information 

2.1 Project Characteristics 
2.1.1 General 
The Project alignment may be constructed on, above or below surface corridors. The 
Project will include two (2) initial stations (at the beginning and end points of the 
corridor), and one maintenance facility.  
 
Respondents are advised that the descriptions in this RFQ are for information 
purposes only. The Concessionaire will be responsible for performing final design in 
accordance with the P3 Agreement. Further information on certain potential 
alignments, and potential third-party coordination relating to such alignments, may 
be found in Exhibit B. At this time, the potential alignments that have been studied 
are only theoretical.  The City has no usage or purchase agreements with any of the 
owners of the relevant rights of way.  Such agreements would have to be negotiated 
in advance of Project commencement. 
 
2.1.2 Vehicles 
Selection and acquisition of vehicles will be the responsibility of the Concessionaire. 
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2.1.3 Fare Collection System 
The fare collection system will be the responsibility of the Concessionaire. The 
Concessionaire will be expected to work with the Chicago Transit Authority (“CTA”) 
and Metra to design an integrated fare system. 

2.2 Project Status 
2.2.1 Design 
A concept Project design (plan and profile) has been developed for three potential 
surface alignment alternatives  to approximately 10% completion (outlined in Exhibit 
B); however, the CIT and City remain open to alternate surface or subsurface 
alignments if such alternatives may prove to be more effective for the efficient 
delivery and financing of the Project. No conceptual design has been prepared by the 
City for any subsurface alignment. The Concessionaire will be responsible for all 
further design of the selected alignment.  
 
2.2.2 Site Work  
The City has performed certain site work regarding the Project and such information 
will be available to Shortlisted Respondents as part of the RFP. Most of this work has 
been done in a proposed yard site at ORD.  
 
To the extent that any Shortlisted Respondent desires additional information during 
the RFP process, the Shortlisted Respondent will need to coordinate with the CIT and 
the City prior to conducting any investigation (e.g., permitting, traffic control, 
notification etc.). During the RFP process, Shortlisted Respondents may be asked to 
provide input on what, if any, additional site investigation work should be conducted. 
 
2.2.3 Station Work 

ORD Terminal Station 
The proposed station shall be near ORD Terminals 1-3, as it would be the most 
desirable location from a passenger perspective with most ORD passengers 
arriving/departing from these terminals. The ORD station could be located in the 
vicinity above the location of the CTA Blue Line O’Hare station (or adjacent to the 
CTA Blue Line O’Hare station for the CTA Blue Line alternative), or potentially on 
a one-way loop in the current surface parking lot area.   
 
Downtown Chicago Terminal Stations 
Several potential Downtown Chicago termini have been identified, including Block 
37, Chicago Union Station, and the CTA Blue Line Clinton Station. The location of 
the Downtown Chicago station will depend on the ultimate alignment chosen for 
the Project; however, the CIT and City remain open to alternate termini that may 
prove to be more effective for the efficient delivery and financing of the Project.   
 
Further detail relating to the potential station locations may be found in Exhibit B. 
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2.2.4 Federal Financing Applications 
The City will cooperate with the selected Respondent with respect to accessing 
federal credit and tax-exempt bond programs if necessary to the Project’s financial 
plan.  However, if the Concessionaire utilizes any federal financing instruments as 
part of its ultimate Project plan of finance, such financing instruments shall be 
secured solely by the Concessionaire. The CIT and City will not contribute any public 
funding to support any Project financing.  

 
2.2.5 Environmental Permitting 
The issuance of this RFQ is without prejudice to any aspect of the NEPA or any other 
environmental clearance process. The City will work with the Concessionaire to 
obtain any required federal, state or local environmental or other permits. 

3 Procurement Structure 

3.1 Two-Step Selection Process 
The CIT intends to use a two-step selection process for the Project consisting of this 
RFQ and a subsequent RFP.   
 
SOQ submittal, evaluation, and selection processes are defined herein. The CIT 
intends, but is not bound, to shortlist a select number of qualified Respondents.  While 
the CIT retains full discretion to determine the number of Shortlisted Respondents, 
the CIT has an objective of having not more than three Shortlisted Respondents. 
 
Following the identification of Shortlisted Respondents, the CIT intends to issue a 
draft RFP to Shortlisted Respondents for review and comment, and may schedule 
confidential one-on-one meetings to exchange ideas and to discuss issues raised by 
the Shortlisted Respondents. Following the release of the draft RFP, the CIT intends 
to issue a final RFP to the Shortlisted Respondents. 
 
In the event that there is only one qualified Respondent, the City may proceed to 
direct confidential negotiations of a P3 Agreement with the qualified Respondent. 
 
Note: The City and CIT do not anticipate providing stipends or payments for work 
product to any unsuccessful Shortlisted Respondents. 

4 P3 Agreement 

4.1 Anticipated Project Contractual and Financial Structure 
The information regarding the Project’s contractual and financial structure in this RFQ 
reflects the Project terms anticipated by the City and CIT at the time of this RFQ; 
however, the City and CIT reserve the right to modify these anticipated terms based 
on their ongoing analysis of the Project. 
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4.2 Anticipated Contract Structure 
The City intends to enter into the P3 Agreement with the Concessionaire that will set 
forth, among other things, the obligations of the Concessionaire including the design, 
construction, financing, operation and maintenance of the Project. A form of the 
Contract will be included in the RFP. 
 
The P3 Agreement will require the Concessionaire to comply with all applicable 
standards, laws and regulations.  
 
Additionally, the P3 Agreement will contain the City’s standard provisions for public 
works, as well as other standard requirements, including the City’s Multi Project Labor 
Agreements, prevailing wage and minimum wage rates, MBE/WBE, and, if applicable, 
ACDBE participation goals, that at minimum, follow the applicable City ordinances and 
Federal law at the time the P3 Agreement is executed.   

4.3 Anticipated Financing Structure 
The City and CIT do not intend to contribute any public funds to the Project. 
 
The Concessionaire will be responsible for obtaining all financing necessary to fulfill 
its obligations under the P3 Agreement 
 
In consideration for the Concessionaire’s performance of its design, construction, 
financing, operations, maintenance and other obligations under the P3 Agreement, 
the City will grant it the rights to retain Project-specific revenues, subject to revenue 
sharing provisions in the event Project ridership and/or revenue exceed expectations.  

4.4 City Council Approval 
As a condition precedent to the execution of the P3 Agreement, approval for the 
transaction must be provided by the City Council. 

5 RFQ Process  

5.1 Pre-Submission Conference  
A Pre-submission Conference and networking opportunity will be held on: 

December 20, 2017, 2:00 PM at  
Chicago Cultural Center, Millennium Park Room (5th Floor) 

78 E. Washington Street, Chicago, IL 60602 
 

The CIT invites all interested parties to attend. The purpose of the conference is to 
clarify procurement provisions and provide a forum for various firms of different 
sizes and specialties to meet and network.  

  



 

The Chicago Infrastructure Trust 
O’Hare Express System Project – Request for Qualifications – Addendum #2 

13 

It is recommended that an individual from each potential Respondent’s firm attend 
and RSVP by Monday, December 18, 2017 at the following URL:  

http://chicagoinfrastructure.org/initiatives/ord-express/ 

5.2  Pre-Submission Instructions 
All prospective Respondents are strongly encouraged to register the Respondent’s 
company as an RFQ document holder at the following URL: 
 

http://chicagoinfrastructure.org/initiatives/ord-express/ 
  
Registered document holders will receive email notifications of any future RFQ 
clarifications and/or addenda posted on the CIT Website. 

 
Respondents are responsible for checking the CIT website 
(http://www.chicagoinfrastructure.org) for clarifications and/or addenda.  Failure to 
obtain clarifications and/or addenda from the CIT website will not relieve the 
Respondent from being bound by any additional terms and/or conditions in the 
clarification and/or addenda.  The CIT and/or the City will not be responsible for a 
Respondent’s failure to consider additional information contained therein in 
preparing its SOQ.  Any harm to the Respondent resulting from such failure to obtain 
all necessary documents will not be valid grounds for a protest against award(s) made 
under this procurement. 
 
This Project procurement will follow all applicable City procurement rules, will be fair, 
open, and transparent, and attract competition among highly-qualified firms.  

5.3 SOQ Submission Instructions 
SOQs must be received by no later than the SOQ Due Date. SOQs must be delivered 
to the following address (“Submission Address”): 
 
The Chicago Infrastructure Trust 
35 E. Wacker Drive, Suite 1450 
Chicago, Illinois 60601 

 
Respondents must enclose all documents in sealed envelopes or packages, the 
outside of each must be labeled as follows: 

 
Statement of Qualifications Enclosed  

O’Hare Express System Project 
Request for Qualifications 

Due 4:00 p.m. CT, February 5, 2018 
Submitted by:  ________________________ 

(Name of Respondent) 
Package ______ of ______ 

http://www.chicagoinfrastructure.org/
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5.3.1 SOQ Submission Deadline Rules 
• SOQs must be received by the CIT no later than the SOQ Due Date. 
• Respondents must deliver their SOQs by hand or courier or U.S. Mail to the 

address set out in Section 5.3.   
• The determination of whether SOQs are submitted before the SOQ Due 

Date shall be based on the CIT’s official time and date stamp that the 
Respondent receives from the CIT at the Submission Address, and the 
Respondent is solely responsible for ensuring it receives this time and date 
stamp. 

• All SOQs received after the SOQ Due Date and time will be rejected and 
will not be eligible for evaluation. 

• The CIT’s opening of Respondents’ sealed envelope(s) or package(s) 
containing a SOQ shall not constitute acceptance by the CIT of 
Respondent’s SOQ.  The CIT reserves the right to open and inspect all such 
sealed envelope(s) or package(s), regardless if they were submitted by the 
SOQ Due Date and time specified herein, for any purpose. 

5.4 Changes to Respondent Team Members and Organizational Structure  
Except as provided in this Section 5.4, the Respondent is not permitted to change its 
Respondent Prime Team Members after the SOQ Due Date without the CIT’s prior 
written consent. 
 
If there is any change in the Respondent Prime Team Member, a change in control of 
any Respondent Prime Team Member or a material change to any Respondent Prime 
Team Member after the SOQ has been submitted, and such change was beyond the 
control of the Respondent and the applicable Respondent Prime Team Member, the 
Respondent must provide written notice to the CIT within five (5) business days after 
such change. 
 
The CIT may, in its sole discretion, disqualify any such Respondent and/or reject the 
SOQ of any such Respondent if the CIT, in its sole discretion, considers that the change 
may have a material adverse impact on the Respondent’s SOQ.  If the CIT determines 
that the Respondent will not be disqualified, the CIT may, in its sole discretion, permit 
the Respondent to propose a substitution for the applicable Respondent Prime Team 
Member. 

5.5 Respondent Team Members Participating on More Than One Team 
5.5.1 Respondent Prime Team Members 

A Respondent Prime Team Member, or any Person related thereto, may not 
be a member in any capacity or otherwise participate in the submission of any 
other Respondent, except as provided for in Section 5.5.3 and Section 5.5.4. 
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5.5.2 Key Personnel  
An individual identified as Key Personnel by any Respondent l may not be 
involved in the submission of more than one Respondent. 
 

5.5.3 Non-Exclusivity of Vehicle Manufacturers 
Solely for the supply of vehicles, Vehicle Manufacturers that do not hold a 
direct equity interest in any Respondent may participate in multiple SOQs, 
even if such Vehicle Manufacturer otherwise meets the definition of a Prime 
Team Member of a Respondent. 
 

5.5.4 Non-Exclusivity of Potential Terminal Station and Right-of-Way Owners 
Solely with respect to the use of potential terminal facilities and right-of-way, 
Railroads, Metra, or Amtrak, to the extent that they are not an Equity Member 
of any Respondent, may participate in multiple SOQs, even if such entity 
otherwise meets the definition of a Prime Team Member of a Respondent. 

6 SOQ Requirements  
The CIT and the City expect SOQs to provide enough information about each requested item 
to allow the CIT and the City to evaluate and competitively rank the Respondents based on 
the criteria set forth in this RFQ. 
 
Respondents are required to conduct the preparation of their SOQs with professional 
integrity and free of lobbying activities. 
 
Respondents are liable for all errors and omissions they incur in preparing the SOQ.  
Respondents will not be allowed to alter their SOQ documents after the SOQ Due Date unless 
approved by CIT in writing. 

6.1 Format & Organization Requirements 
With the exception of the financial statements required under Exhibit A (Section 2.3), 
which shall be provided in electronic format only (as described below), each 
Respondent shall submit one (1) original bound SOQ, along with one (1) unbound 
printed copy, two (2) electronic copies and one (1) redacted electronic copy on 
separate USB memory sticks, if applicable.  
 

 
SOQs must conform to the following requirements to be considered compliant 
submissions: 

• SOQs must follow the outline described below.  
• SOQs should be prepared using a font no smaller than 10 point, on 8 ½" X 11" 

letter size paper, printed double-sided, and bound on the long side.   
• The Respondent is to limit each component of the SOQ to the maximum 

number of double sided pages indicated below in Section 6.2.1, where 
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applicable. Blank pages for spacers or separators, provided they are marked 
“this page intentionally blank” will not count as to the page limit. 

• The electronic copies of the SOQs should be provided on clearly marked USB 
format memory sticks. The Project name, and the Respondent name, and 
memory stick numbering should appear on each USB format memory stick. 
The Electronic copies should be provided in a searchable, accessible PDF 
format and created from software. Scanned images are not acceptable.   

• In the event of any conflict or inconsistency between the SOQ marked 
“Original” and any copy, the “Original”-marked SOQ shall take precedence.   

6.2 SOQ Structure & Content  
Pursuant to the SOQ submittal requirements outlined in Exhibit A, the Respondent 
shall prepare its SOQ in two parts: 

– Part A, which will include general materials, legal and administrative 
information, Respondent Team composition and structure, relevant 
development experience, MBE/WBE/ACDBE and workforce development 
approach and experience, approach to Project development, and other 
supporting information as specified in Exhibit A. 

– Part B, which will include sources and plan of equity investment, financial 
letters of support, financing experience, the preliminary plan of project 
financing, and other supporting information as specified in Exhibit A. 
 

Respondents must organize their SOQ in the order set forth in Exhibit A. Each part 
may be subdivided as needed, so long as Respondents “tab” the content of their SOQ 
to correspond to the section reference for ease of the CIT’s and City’s review.  
 
SOQ shall be submitted exclusively in the English language, including United States 
customary units of measure, and cost terms in United States of America dollar 
denominations. 

7 SOQ Evaluation and Post-Selection Process 

7.1 Responsiveness Evaluation 
Upon receipt, SOQs will be reviewed for the SOQ’s conformance to the RFQ 
instructions regarding organization, format and responsiveness to the requirements 
of the RFQ. Any Respondent that is deemed to have provided an unresponsive SOQ 
may not be eligible to be shortlisted and may not be scored.  

7.2 Right to Exclude SOQs from Consideration or to Waive Mistakes  
Those SOQs not responsive to the RFQ may be excluded from further consideration. 
The CIT and the City may also exclude from consideration any Respondent whose SOQ 
contains a material misrepresentation.  
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Additionally, any one or more of the following causes may be considered sufficient for 
the rejection of a Respondent’s SOQ regardless of Respondent’s qualifications with 
respect to the other evaluation criteria set forth in Section 7.3; this list of causes is not 
exhaustive, and the CIT and the City reserve the right to reject any SOQ in their sole 
and absolute discretion: 

• Evidence of collusion among Respondents 
• Non-responsibility as determined by the CIT and the City in their sole judgment 

and discretion 
• Default or arrearage on any contract or obligation with the City or other 

government entity, including debt contract, as surety or otherwise 
• Submission of a SOQ that is incomplete, conditional, ambiguous, obscure or 

containing alterations or irregularities of any kind 
• Evidence of improper lobbying efforts toward members of City Council and/or 

officers or employees of the City or CIT 
• Failure to comply with the terms and conditions of this RFQ 

 

The CIT and the City reserve the right to waive minor informalities, irregularities and 
apparent clerical mistakes that are unrelated to the substantive content of the SOQs. 

7.3 Scored Evaluation 
SOQs deemed responsive will be evaluated and scored based on the following criteria:  
 

– Criterion 1: Respondent’s Relevant Experience 
– Criterion 2: Respondent’s Financing Capability, Approach and Experience 
– Criterion 3: Respondent Team, Key Personnel, Organization, and Processes 
– Criterion 4: Respondent’s Approach to Project Development 
– Criterion 5: Respondent’s MBE, WBE, ACDBE and Workforce Participation, 

Approach and Experience 

The criteria are all significant, but are listed in descending order of importance. The 
order in which the categories appear within each criterion is not an indication of 
importance. 

7.3.1 Respondent’s Relevant Experience 
The Respondent’s relevant experience will be evaluated in accordance with: 

a. The extent and depth of the Respondent’s experience with large, complex 
transportation or infrastructure projects; and 

b. The extent and depth of the Respondent’s experience with building 
projects subject to safety, environmental and other local, state and federal 
regulatory regimes.  
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7.3.2 Respondent’s Financing Capability, Approach and Experience 
The Respondent’s financing capability, approach and experience will be 
evaluated in accordance with: 

a. The extent to which the Respondent demonstrates: (i) ability and 
experience to develop and finance large and complex projects, particularly 
transportation and infrastructure projects; (ii) capability to arrange limited 
or non-recourse financing covering all project costs, including an 
understanding, and ability to assess and mitigate risk; and (iii) relevant 
experience of key financial individuals that will be responsible for the 
Project financing; 

b. The extent to which the Respondent demonstrates available equity 
investment, depth of demonstrated ability to invest equity, and the equity 
financing strategy for each Equity Member; and 

c. The extent to which the Respondent demonstrates a reasonable approach 
to financing the Project, management of risks associated with financing of 
the Project, as well as an understanding of the challenges, options and 
strategies associated with the Project. 

7.3.3 Respondent Team, Key Personnel, Organization, and Processes 
The Respondent Team, Key Personnel, organization, and processes will be 
evaluated in accordance with: 

a. The extent and depth of relevant experience of the Respondent’s project 
management team and Key Personnel; 

b. The demonstrated capability and experience identified in the 
Respondent’s management structure and Key Personnel regarding 
environmental mitigation, design, safety, construction, systems 
integration, operations and maintenance; 

c. The demonstrated capability and experience identified in the 
Respondent’s management structure and Key Personnel in establishing 
and implementing interrelated processes and project controls that 
manage project risks while at the same time encourage innovation;  

d. The extent that the Respondent Team has worked together on other 
projects. 

7.3.4 Respondent’s Approach to Project Development 
The Respondent’s approach to the Project development will be evaluated in 
accordance with the following: 

a. The extent to which the Respondent demonstrates an understanding of, 
and a sound approach to, the development, design and construction of the 
Project, including: unique issues, specific risks and anticipated challenges 
associated with the development, design, and construction of the Project; 
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b. The extent to which the Respondent will incorporate and deliver 
innovation in the Project throughout its lifecycle, including an explanation 
of how the innovation leads to added Project value and shared benefits;  

c. The extent to which the Respondent demonstrates an understanding of, 
and a sound approach to, operations, maintenance, and total life cycle 
costing of the Project; 

d. The extent to which the Respondent demonstrates a focus and 
commitment to effective quality management for the Project, including a 
description of the quality assurance and quality control approach for the 
entire term of the Project; and 

e. The Respondent’s general approach to integrating the City into Project 
development and in structuring the relationships between the City, the 
Respondent Team and other key third parties and stakeholders. 

7.3.5 Respondent’s MBE, WBE, ACDBE and Workforce Participation, Approach and 
Experience 

The Respondent’s approach and experience with respect to M/WBE and 
workforce participation activities will be evaluated in accordance with the 
following: 

a. The extent to which the Respondent demonstrates an understanding of 
the labor market and economic empowerment opportunities related to 
the Project, including an approach to training opportunities, such as 
community workforce partnerships and apprenticeship programs; and 

b. The extent to which the Respondent demonstrates an understanding of 
obtaining the participation of M/WBE, and if applicable ACDBE, 
subcontractors and suppliers and establishing organizational processes 
and team structures to effectively maximize participation by such 
subcontractors and suppliers. 

7.4 Requests for Clarification  
The CIT and the City may, at any time, issue one or more requests for clarification or 
additional information to the individual Respondents, or may request a Respondent 
to verify or certify any aspect of its SOQ. Any requests for clarification shall be in 
writing to Respondent’s designated representative. Respondents shall respond to any 
such requests within two (2) Business Days (or such other time as is specified by CIT) 
from receipt of the request. The scope, length and topics to be addressed in 
clarifications shall be prescribed by and subject to the discretion of the CIT and the 
City. Upon receipt of requested clarifications and information as described above, if 
any, the SOQs may be re-evaluated to factor in the clarifications and additional 
information. 
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7.5 Interviews with RFQ Respondents 
The CIT and City reserve the right to conduct interviews with any, or all, 
Respondents to further understand the Respondent’s SOQ and to meet key 
members of the Respondent’s team. The CIT and City may request clarification of a 
Respondent’s SOQ during the interview and may treat these clarifications in the 
same fashion as clarifications provided in writing in accordance with Section 7.4 of 
this RFQ. The CIT and City are under no obligation to conduct Interviews with the 
Respondents. No statement, consent, waiver, acceptance, approval or anything else 
said or done in any interview by the CIT or the City, or any of their respective 
representatives or employees, will have the effect of amending or waiving any 
provision of the RFQ or be binding on the CIT or the City; nor may any of the 
foregoing be relied upon by any Respondent, or Team Member, except when and 
only to the extent expressly confirmed in an Addendum to this RFQ. SOQ scores may 
be adjusted in light of the new information received in such interviews. 

7.6 SOQ Evaluation & Shortlisting Process 
The CIT anticipates utilizing an Evaluation Committee (“EC”) to review and evaluate 
the SOQs in accordance with the criteria described in Section 7.3.  The EC may include 
representatives of the CIT, the City, and technical experts.  The CIT reserves the right 
to enlist independent consultants to assist with the evaluation of all or any portion of 
the SOQs, as it deems necessary.   
 
After the EC completes its review of SOQ submissions, it may submit to senior City 
officials (“Selection Committee”): (1) a recommended shortlist of qualified 
Respondents; or (2) a recommendation to reject any or all SOQ submissions.  At their 
sole discretion, the Selection Committee may: (i) accept or reject any portion of the 
EC’s recommendation in selecting a shortlist of qualified Respondents, (ii) request the 
EC reconsider the submissions and its recommendations, or (iii) reject all submittals. 
The Shortlisted Respondents will be invited to respond to a subsequent RFP. 

8 Additional RFQ Terms and Conditions 

8.1 Respondent Representative 
Each Respondent shall be represented by a duly appointed and authorized 
representative (“Respondent Representative” or “Representative”) for the purpose of 
submitting the Respondent’s SOQ; and later, if invited, to participate in the 
negotiation process. The Respondent Representative shall have the power and 
authority to bind all members of the Respondent’s team for the purposes of this RFQ. 
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8.2 CIT RFQ Primary Contact Person  
The designated CIT Contact Person for the RFQ process is: 
 
Tom Budescu 
Managing Director 
The Chicago Infrastructure Trust 
35 East Wacker Drive 
Suite 1450 
Chicago, Illinois 60601 
E-mail: OES@chicagoinfrastructure.org 

8.3 Respondent Request for Clarification 
Any Respondent that has questions as to the meaning of any part of this RFQ or the 
Project, or who believes that the RFQ contains any error, inconsistency or omission, 
must submit its concern, in a written Request for Clarification (“RFC”), via email to the 
Contact Person at OES@chicagoinfrastructure.org. RFCs shall be submitted 
substantially in the format outlined in Exhibit D to this RFQ. 
 
RFCs may, or may not, be responded to in writing, at the CIT’s and the City’s discretion. 
The CIT and the City reserve the right to respond to RFCs submitted past the deadlines 
set in this RFQ, if such response is deemed by the CIT and City necessary; however, 
the CIT and the City strongly discourage Respondents from submitting any RFCs past 
the RFC Deadline. 
 
Respondents must clearly label any question or comment it deems confidential 
and/or proprietary as such. At its discretion, the CIT may provide any or all RFCs, 
without expressly identifying the originator, along with the CIT’s responses, to all 
Respondents.  
 
The CIT may rephrase questions as it deems appropriate and may consolidate similar 
questions. The CIT will post any responses on the CIT website. Some questions or 
comments may be answered by an RFQ Addendum, as outlined in Section 8.4.  
 
Responses to RFCs are not part of the RFQ, and will not have the effect of amending 
the RFQ. Only responses that end up being incorporated as an Addendum to the RFQ 
will modify or amend the RFQ.  
 
It is the Respondent's obligation to seek clarification from the CIT on any matter it 
considers to be unclear in accordance with this RFQ.  
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8.4 Addenda 
If it becomes necessary to revise or expand upon any part of this RFQ, addenda will 
be posted to the CIT Website.  Each addendum is incorporated as part of the RFQ 
documents, and the Respondents must acknowledge receipt.  Failure to acknowledge 
addenda when submitting the SOQ will render the SOQ non-responsive. Any harm to 
the Respondent resulting from failure to obtain all necessary documents, for 
whatever cause, will not be valid grounds for a protest against award(s) made under 
this RFQ solicitation. 
 
Respondents that have registered as RFQ document holders, as detailed in Section 
5.2, will receive email notifications of any RFQ clarifications and/or addenda posted 
on the CIT Website. However, respondents are solely responsible for acquiring the 
necessary information or materials from the CIT Website. Failure to obtain addenda 
from the CIT Website will not relieve the Respondent from being bound by any terms 
and/or conditions in the addenda.   

8.5 Use of Information 
The CIT, the City, and their respective representatives shall not be liable for any 
information or advice or any errors or omissions that may be contained in this RFQ or 
Addenda, appendices, data, materials or documents (electronic or otherwise) 
attached or provided to the Respondents pursuant to this RFQ or otherwise with 
respect to the Project.  

 
The CIT and its representatives make no representations or warranties, and there are 
no representations, warranties or conditions, either express or implied, statutory or 
otherwise, in fact or in law, with respect to the accuracy or completeness of this RFQ 
or any Addenda, appendices, data, materials, background information or documents 
related thereto, and the CIT, the City and their respective representatives will not be 
responsible for any claim, action, cost, loss, damage or liability whatsoever arising 
from any Respondent’s reliance on or use of this RFQ or any other technical or 
historical addenda, appendices, data, materials, background information or 
documents provided, delivered or made available by the CIT, the City, or their 
respective representatives. 

 
Each Respondent is responsible for obtaining its own architectural, engineering, 
environmental, other technical, or professional advice with respect to the Project, the 
RFQ, and any Addenda, appendices, data, materials or documents provided, delivered 
or made available or required by the CIT. 

8.6 Transparency Website; Trade Secrets 
Consistent with the City's practice of making available all information submitted in 
response to a public procurement, all SOQs, any information and documentation 
contained therein, any additional information or documentation submitted to the City 
as part of this solicitation, and any information or documentation presented to City 
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as part of negotiation of a contract or other agreement may be made publicly 
available through the CIT’s or City’s Internet websites. However, Respondents may 
designate those portions of a SOQ which contain trade secrets or other proprietary 
data ("Data") which Respondent desires remain confidential.   
 
To designate portions of a SOQ as confidential, Respondent must: 

• Mark the cover page as follows: "This RFQ SOQ includes trade secrets or other 
proprietary data.” 

• Mark each sheet or Data to be restricted with the following legend: 
"Confidential: Use or disclosure of data contained on this sheet is subject to 
the restriction on the title page of this SOQ." 

• Provide a USB memory stick with a redacted copy of the entire SOQ or 
submission in pdf format that may be made available to the public via the 
Internet or other method. Respondent is responsible for properly and 
adequately redacting any Data that Respondent desires remain confidential. If 
entire pages or sections are removed, they must be represented by a page 
indicating that the page or section has been redacted. Failure to provide a USB 
memory stick with a redacted copy may result in an un-redacted copy being 
made available to the public. 

• Provide a written explanation of the basis under which each redacted item has 
been deemed confidential, making reference to the Illinois Freedom of 
Information Act (5 ILCS 140/1 et seq.). 

• Indiscriminate labeling of material as "Confidential" may be grounds for 
deeming a SOQ as non-responsive. 

 
All SOQs submitted to the CIT and City are subject to the Illinois Freedom of 
Information Act (“FOIA”). Respondents are strongly advised to consult their own legal 
advisors as to the appropriate way in which confidential or proprietary business 
information should be marked as such in their SOQ. The CIT and City will make the 
final determination as to whether information, even if marked "confidential," will be 
disclosed pursuant to a request under the FOIA. Respondent agrees not to pursue any 
cause of action against the City with regard to disclosure of information.      

8.7 No Liability for Costs 
The City and CIT are not responsible for costs or damages incurred by Respondents, 
members, partners, subcontractors or other interested parties in connection with the 
RFQ process, including, but not limited to, costs associated with preparing the SOQ 
and of participating in any conferences, site visits, oral presentations or negotiations. 

8.8 Protests 
The Respondent shall submit any protests or claims regarding this solicitation to the 
office of the Executive Director of the CIT, located at 35 East Wacker Drive, Suite 1450, 
Chicago, Illinois 60601.  A pre-bid protest must be filed no later than the five (5) City 
working days before the SOQ Due Date, a pre-shortlist protest must be filed no later 
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than ten (10) City working days after the SOQ Due Date, and a post-shortlist protest 
must be filed no later than ten (10) City working days after the announcement of the 
Project shortlist. 
 
Protests will be decided by the Commissioner of the City’s Department of Fleet and 
Facility Management (“2FM”). All protests or claims must set forth the name and 
address of the protester, the specification title and/or number, the grounds for the 
protest or claim, and the course of action that the protesting party desires that the 
Commissioner of 2FM take. 
  
The Commissioner of 2FM will follow the City of Chicago Department of Procurement 
Services’ Solicitation and Contracting Process Protest Procedures (“Procedures”), 
available at the following website:  
https://www.cityofchicago.org/content/dam/city/depts/dol/rulesandregs/Solicitatio
nandContractingProtestProcedures.pdf.   
 
The Commissioner of 2FM shall occupy the CPO role in these Procedures.  Accordingly, 
all references to the CPO in the Procedures shall be replaced with the Commissioner 
of 2FM, and all references to the office of the CPO shall be replaced with the office of 
the Executive Director of CIT, located at the address set forth above. 

8.9 Communications Among Respondents 
A Respondent shall not communicate, directly or indirectly, with any other 
Respondent, any information whatsoever regarding the preparation of its own SOQ 
or the SOQ of the other Respondents in a fashion that would contravene applicable 
law.  Each Respondent shall prepare and submit its SOQ independently and without 
any connection, knowledge, comparison of information, agreement or arrangement, 
direct or indirect, with any other Respondent. This applies to Respondents, their Team 
Members and their respective representatives. 

8.10 Title VI Solicitation Notice 
The City in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 
Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 
Respondents that it will affirmatively ensure that for any contract entered into 
pursuant to this advertisement, disadvantaged business enterprises will be afforded 
full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration 
for an award. 
 
For the purposes of this Title VI Solicitation Notice, "disadvantaged business 
enterprises" include MBE and WBE firms certified under Chapter 2-92 of the Municipal 
Code of Chicago. 
 

https://www.cityofchicago.org/content/dam/city/depts/dol/rulesandregs/SolicitationandContractingProtestProcedures.pdf
https://www.cityofchicago.org/content/dam/city/depts/dol/rulesandregs/SolicitationandContractingProtestProcedures.pdf
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8.11 Conflict of Interest 
If any Respondent (or any partner in a joint venture or partnership or any member of 
the limited liability company if the Respondent is a joint venture, partnership, LLP, or 
LLC) has assisted the City in the preparation of these RFQ documents such that 
provision of such assistance would give Respondent an unfair advantage or otherwise 
impair the integrity of the procurement process, or if Respondent has an 
organizational conflict of interest that might compromise Respondent’s ability to 
perform the contract, that Respondent may be disqualified from submitting a SOQ.  If 
applicable, Respondent must provide a statement and information disclosing its 
participation with respect to the RFQ documents and/or potential organizational 
conflicts of interest. 
 
The City has determined that the following firms and their affiliates present the 
appearance of a conflict of interest and their participation on a Respondent Team 
could lead to the Respondent to be disqualified: 

‒ WSP      - Muller + Muller 
‒ Roderick Group    - Environmental Design, Inc. 
‒ GSG Consultants    - American Survey 
‒ Kaplan Kirsch and Rockwell, LLP  - Riley Safer Holmes & Cancila, LLP 
‒ Metro Strategies 

Respondents shall not contact the following identified stakeholders regarding the 
Project, including employees, representatives, members, consultants and advisors of 
the entities listed below, with the exception that any Railroad, Metra, or Amtrak may 
be part of a Respondent team. The CIT will provide an opportunity for any necessary 
coordination during the RFP process with such entities in order that, among other 
things, the solicitation be implemented in a fair, competitive and transparent manner 
and with uniform information. Information requests concerning these entities shall 
be sent to the CIT:  
 

– CTA     - USDOT Secretary’s Office 
– Metra     - USDOT Innovative Program Delivery 
– Amtrak     - IDOT 
– Federal Aviation Administration  - Federal Railroad Administration 
– Federal Transit Administration  - Utilities (ComEd, People’s gas) 
– USDOT Build America Bureau   - Railroads (CSX, CN, UP) 

8.12 Respondent Communications  
During the entire Project procurement period, commencing with the issuance of this 
RFQ and up to the final award of Contract, there can be no direct communications 
between Respondents and employees of the City. Respondents must communicate 
only with the CIT regarding this RFQ.  All questions or requests for clarification must 
be submitted in accordance with Section 8.3 of this RFQ.   
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Further, any public statements regarding this Project and this RFQ must be 
coordinated with the CIT. 
 
A Respondent that deviates from any of these requirements may be subject to 
immediate disqualification from this RFQ process, at the sole discretion of the City 
and the CIT.   

8.13 State of Illinois Equal Employment Opportunity Clause 
City contractors are subject to the requirements of 44 III. Admin. Code 750 Appendix 
A, including the requirement to hire new employees in a way that minorities and 
women are not underutilized.   

8.14 Economic Disclosure Statement (“EDS”) 
Respondent will need to complete an EDS prior to the submission of any RFP 
Proposals, should they be shortlisted.  At the discretion of the CIT, a Respondent who 
does not file an EDS prior to the RFP proposal due date, may be found non-responsive 
and its proposal rejected. Further information regarding the EDS filing requirements 
is provided in Exhibit E. 

8.15 Compliance With Laws 
Respondents shall comply with all applicable federal, state, and local laws, statutes, 
ordinances, rules, regulations, codes, and executive orders, all as may be in effect 
from time to time, Including Title 2, Chapter 2-156 of the Municipal Code of Chicago, 
pertaining to or affecting the Respondents. Upon the CIT’s request, Respondents shall 
provide evidence satisfactory to the CIT of such compliance. 
 
The contract(s) awarded will be governed by the laws of the State of Illinois, and is 
(are) deemed payable and performable in the City of Chicago and Cook County, 
Illinois.  The venue for all disputes thereunder shall be in these jurisdictions. 

8.16 Property of Submissions 
SOQs will become the property of the CIT and will not be returned to the Respondent. 

9 Reserved Rights & Disclaimer 

9.1 CIT and City Reserved Rights 
The CIT and the City may investigate the qualifications and SOQ of any Respondent 
under consideration, may require confirmation of information furnished by a 
Respondent and may require additional evidence of qualifications to perform 
Developer’s obligations under the Contract. The CIT and the City reserve the right, in 
its discretion, to:  
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a) Modify the solicitation process to address applicable law and/or the best interests 
of the City. 

b) Revise the scope, type, structure and specific terms of this RFQ. 
c) Modify the scope of the Project during the solicitation process. 
d) Develop the Project, including any portion thereof, in any manner that they, in 

their sole discretion, deem necessary. 
e) Cancel this RFQ or the subsequent RFP in whole or in part at any time prior to the 

execution by the City of a P3 Agreement, without incurring any cost obligations or 
liabilities. 

f) Issue a new request for proposals after withdrawal of this solicitation. 
g) Not shortlist any Proposer responding to this RFQ. 
h) Not issue a RFP. 
i) Reject any and all submittals, responses and SOQs received at any time. 
j) Modify all dates set or projected in this RFQ. 
k) Terminate evaluations of SOQs received at any time. 
l) Issue addenda, supplements and modifications to this RFQ. 
m) Appoint evaluation committees to review SOQs, make recommendations and seek 

the assistance of outside technical, financial and legal experts and consultants in 
SOQ evaluation. 

n) Require confirmation of information furnished by a Respondent, require 
additional information from a Respondent concerning its SOQ and require 
additional evidence of qualifications to perform the work described in this RFQ. 

o) Seek or obtain data from any source that has the potential to improve the 
understanding and evaluation of the responses to this RFQ. 

p) Add or delete Respondent responsibilities from the information contained in this 
RFQ or any subsequent RFP. 

q) Waive deficiencies in a SOQ, accept and review a non-conforming SOQ or permit 
clarifications or supplements to a SOQ. 

r) Disqualify any Respondent that changes its SOQ without CIT or City approval. 
s) Disqualify any Respondent under this RFQ, the RFP or during the period between 

the RFQ and RFP for violating any rules or requirements of the solicitation set forth 
in this RFQ, the RFP or in any other CIT or City communication. 

t) Add to the shortlist of Respondent any Respondent that submitted an SOQ in 
order to replace a previously Shortlisted Respondent that withdraws or is 
disqualified from participation in this solicitation. 

u) Develop some or all of the Project itself. 
v) Exercise any other right reserved or afforded to the CIT or City under this RFQ, or 

other applicable laws. 
w) This RFQ does not commit or bind the CIT or City to enter into a contract or 

proceed with the solicitation described herein. 
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9.2 Disclaimer 
In no event shall the CIT and the City be bound by, or liable for, any obligations with 
respect to the Project until such time (if at all) as the Contract, in form and substance 
satisfactory to the CIT and the City, have been authorized and executed by the City 
and, then, only to the extent set forth therein. In submitting a SOQ in response to the 
RFQ, Respondent is specifically acknowledging these disclaimers. 

10 Definitions 
The following capitalized terms used in this RFQ solicitation shall be defined as follows: 

 
ACDBE: Means a firm certified as an Airport Concession Disadvantaged Business Enterprise 
in accordance with 49 CFR Part 23 and the Illinois Unified Certification Program. 
 
Addenda/Addendum: Has the meaning set forth in Section 8.4. 
 
Affiliate(s): Means any of the following: 

a. Any person or entity which directly or indirectly through one or more 
intermediaries controls, or is controlled by, or is under common control with, the 
relevant Respondent Team Member or any of its shareholders, members, partners 
or joint venture members; 

b. Any entity for which 10 percent or more of the equity interest in such entity is held 
directly or indirectly, beneficially or of record by (i) the relevant Respondent Team 
Member, (ii) any of the members, partners or joint venture members of the 
relevant Respondent Team Member, or (iii) any Affiliate of the relevant 
Respondent Team Member under clause a. of this definition; and 

c. Any entity for which 10 percent or more of the equity interest in such entity is held 
directly or indirectly, beneficially or of record by any of the relevant Respondent 
Team Member’s shareholders other than shareholders whose only interest in the 
Respondent Team Member is in the form of publicly traded stock. 
 

For purposes of this definition, the term “control” shall mean the possession, directly or 
indirectly, of the power to cause the direction of the management of an entity, whether 
through voting securities, by contract, family relationship or otherwise. 
 

Amtrak: Means the National Railroad Passenger Corporation, doing business as Amtrak. 
 
Business Day: Means business days (Monday through Friday, excluding legal holidays, or City 
shut-down days) in accordance with the City of Chicago business calendar. 

 
CDOT: Means the Chicago Department of Transportation. 

 
Chicago Central Business District or CBD: Means the district consisting of those streets or 
parts of streets within the area bounded by a line as follows: beginning at the easternmost 
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point of Division Street extended to Lake Michigan; then west on Division Street to LaSalle 
Street; then south on LaSalle Street to Chicago Avenue; then west on Chicago Avenue to 
Halsted Street; then south on Halsted Street to Roosevelt Road; then east on Roosevelt Road 
to its easternmost point extended to Lake Michigan; including parking spaces on both sides 
of the above-mentioned streets. 
 
CIT: Means the Chicago Infrastructure Trust. 

 
City: Means the City of Chicago. 
 
City Council: Means the City Council of the City of Chicago, Illinois. 
 
Concessionaire: Means the successful Respondent that has executed the Contract with the 
City to design, build, finance, operate and maintain the Project. 

 
Contact Person: Means the designated primary CIT contact person for this RFQ process, as 
specified in Section 8.2. 
 
Contract or P3 Agreement: Has the meaning set forth in Section 1.1. 
 
CTA: Means the Chicago Transit Authority. 

 
Equity Member: Means any Team Member of a Respondent that will contribute 
shareholders’ equity to the Concessionaire as part of the financing plan for the Project. 

 
EC: Means Evaluation Committee(s). 

 
Guarantor: Means an entity that intends to provide financial, human resources, and other 
support to an Equity Member or a Prime Team Member to assist in delivering the Project. 
 
Key Personnel: Means the positions and corresponding individuals that are essential to 
Project delivery, as identified by Respondent pursuant to Exhibit A.  
 
Lead Contractor: Means the member of the Respondent team, whether a single entity or 
joint venture, primarily responsible for the construction of the Project. 
 
Lead Design Firm: Means the member of the Respondent team, whether a single entity or 
joint venture, primarily responsible for the design and engineering of the Project. 
 
Lead Operations Firm: Means the member of the Respondent team, whether a single entity 
or joint venture, primarily responsible for the operations of the Project. 
 



 

The Chicago Infrastructure Trust 
O’Hare Express System Project – Request for Qualifications – Addendum #2 

30 

Metra: Means the commuter rail division of the Regional Transportation Authority, a division 
of an Illinois municipal corporation. 
 
Minority Business Enterprise or MBE: Means a firm certified as a minority-owned business 
enterprise in accordance with City Ordinances and Regulations as well as a firm awarded 
certification as a minority owned and controlled business by Cook County, Illinois. 
 
Multi Project Labor Agreement: Means the project labor agreement the City has entered 
into with various trades regarding projects involving construction, demolition, maintenance, 
rehabilitation, and/or renovation work, as described in the project labor agreement, a copy 
of which may be found on the City’s website at: 
http://www.cityofchicago.org/dam/city/depts/dps/RulesRegulations/Multi-
ProjectLaborAgreement-PLAandSignatoryUnions.pdf. 
 
NEPA: Means the National Environmental Policy Act. 
 
OE: Means the O’Hare Express System. 
 
ORD: Means O’Hare International Airport. 

 
P3: Means public-private partnership. 

 
Prime Team Member: Means any Team Member meeting one or more of the following 
criteria: 1) entity itself solely constitutes a Respondent, 2) entity is an Equity Member of a 
Respondent, 3) entity has been designated the Lead Contractor, Lead Design Firm, or Lead 
Operations Firm, or 4) entity is generally described as having responsibility corresponding to 
30% or more of the anticipated cost to complete project delivery. 
 
Project: Means the O’Hare Express System project as described in this RFQ. 
 
Railroad(s): Means a carrier of persons or property upon cars operated upon stationary rails. 
For the purpose of this definition, the following entities are excluded: Amtrak, CTA, and 
Metra. 
 
Respondent Representative or Representative: Has the meaning set forth in Section 8.1. 
 
RFC: Means Requests for Clarifications as defined in Section 7.4. 
 
RFP: Means Request for Proposal. 
 
Respondent(s): Means an entity submitting a SOQ for the Project in response to this RFQ. 
 
RFQ: Means this Request for Qualifications, as described in Section 1.1. 
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Shortlisted Respondent: Has the meaning set forth in Section 1.1. 

 
SOQ or Statements of Qualifications: Means the statement of qualifications submitted by a 
Respondent in response to this RFQ. 

 
SOQ Due Date: Means the submission date and time deadline for the SOQ submission to the 
CIT, as set forth in Section 1.5. 
 
Submission Address: Has the meaning set forth in Section 5.3. 
 
Team Member: Means any entity within a Respondent. 
 
Vehicle Manufacturer(s): Means an entity that manufactures and assembles passenger 
vehicles for rail, transit, or any other potential application that may be utilized for the 
Project. 
 
Women Business Enterprise or WBE: Means a firm certified as a women-owned business 
enterprise in accordance with City Ordinances and Regulations as well as a firm awarded 
certification as a women owned business by Cook County, Illinois. 

 
Work: Means all labor, materials, equipment, deliverables, and other incidentals to be 
provided by Developer under the Contract that are necessary or convenient to the successful 
completion of this Project and that are required by, incidental or collateral to the Contract. 
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EXHIBIT A: SOQ SUBMITTAL REQUIREMENTS 

1 Part A 
Part A of the SOQ shall contain the following: 

1.1 General 
a. Form A: To facilitate the review and evaluation of SOQs, the Respondent must 

include a completed RFQ Response Checklist as provided in Form A. 
b. Form B (SOQ cover letter): Each SOQ must include a SOQ cover letter utilizing the 

template provided in Form B, completed on Respondent’s company letterhead 
and executed by an individual with appropriate authority to bind the Respondent 
to their SOQ commitments. For Respondents that are (or are expected to be) joint 
ventures, partnerships, limited liability companies or other associates, the SOQ 
cover letter shall have appended to it letters on the letterhead stationary of each 
entity with an equity interest in the Respondent stating that representations, 
statements and commitments made by the lead firm are authorized, correct, and 
accurately represent the role of the its firm in the Respondent team. 

c. Executive Summary: The executive summary, not exceeding 5 pages, shall be 
written in a non-technical style and shall contain sufficient information for 
reviewers with both technical and non-technical backgrounds to become familiar 
with the SOQ and its ability to satisfy the financial and technical requirements of 
the Project. The executive summary shall address why Respondent wants to 
become the Concessionaire for the Project. 

1.2 Information Regarding Respondent, Prime Team Members, and 
Guarantor(s) (Form C) 

Provide an executed original of Form C for Respondent, each Prime Team Member, 
and each Guarantor (if applicable). 

1.3 Respondent Team Composition and Structure 
1.3.1 Management Structure 

Describe the Respondent’s management structure, including its teaming 
arrangements, allocation of roles and responsibilities within the Respondent 
Team and how Respondent will organizationally operate at each phase of the 
Project (i.e. environmental mitigation, design, construction, system 
integration, operations and maintenance). Describe the prior experience (if 
any) of the Respondent Team working together with the Respondent’s 
management structure and allocation of roles and responsibilities. 
 
This section of the SOQ shall not exceed 8 pages. 
 

1.3.2 Organizational Charts 
Provide an organizational chart which sets forth the Respondent Team 
structure and identifies the proposed functions. A separate organizational 
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chart covering Key Personnel shall also be provided identifying proposed 
responsibilities and reporting structure. 
 
Each organizational chart shall not exceed 1 page. 
 

1.3.3 Key Personnel 
Identify the key positions that the Respondent anticipates will be required for 
successful delivery of the Project. Describe the role and responsibilities 
associated with each such key position and identify the individuals on the 
Respondent Team to fill each key position. 

 
This section of the SOQ shall not exceed 3 pages. 
 

1.3.4 Resumes and References 
Provide resumes of not more than two pages per resume that may include 
three references for each identified Key Personnel.  
 

1.3.5 Commitment of Key Personnel Availability 
Provide an express, written statement from each entity employing each Key 
Personnel committing that such Key Personnel shall be available to serve in 
the applicable position identified in the SOQ for the Project. 

1.4 Relevant Development Experience 
1.4.1 Comparable Project Development 

For each Prime Team Member, the Respondent shall identify up to three 
projects using Form D-1 for each project and Form D-2 that demonstrates in 
detail the Respondent Team’s experience in comparable Projects, with 
particular preference to relevant design-build, turn-key, and P3 project 
delivery or projects of comparable size and scope. For each project, the 
Respondent shall complete Form D-1, which shall not exceed 5 pages. The 
Respondent shall complete Form D-2 to list all projects identified by the 
Respondent pursuant to this Section 1.4.1 of Exhibit A. 
 
Respondents are advised that if the contact information provided is not 
current, the City and the CIT may elect to exclude the experience represented 
by that project in determining Respondent’s qualifications. 

1.5 Approach to Project Development 
1.5.1 General Approach 

Describe the Respondent’s conceptual plan to develop, design, construct, 
operate and maintain the Project, including a discussion of life cycle cost 
analysis for alternatives, commitment of resources and the use of 
subcontractors and suppliers. As outlined in this RFQ, the CIT and the City are 
currently open to various Project alignments and termini. Respondents should 
identify their preferred alignment within their Approach to Project 
Development.  Further, Respondents are encouraged to provide feedback 
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regarding the feasibility, benefits, and constraints of multiple alignments and 
termini. The description should include: 

a. A description of the Respondent’s general approach to advancing Project 
development, including how the Respondent Team anticipates the 
allocation of responsibilities among the Respondent Team Members; 

b. An overview of the Respondent’s general approach to the development, 
design, construction, operations, and maintenance management, 
including quality control/quality assurance and Project oversight; 

c. A description of the Respondent’s approach to encourage, allow for, and 
implement innovative solutions to key Project elements and issues;  

d. A description of the Respondent’s general approach to traffic 
management, health and safety, security, permit procurement, utility 
relocation and adjustment services, environmental protection, connecting 
facilities, system integration, fare collection and public relations; 

e. A description of the major risks associated with each phase of the Project 
including design-build, operation and maintenance and approach to 
managing those risks; 

f. A description of the Respondent’s approach to optimizing life-cycle cost;  

This section of the SOQ shall not exceed 15 pages. 

1.6 MBE/WBE/ACDBE Participation Plan and Workforce Development 
Participation, Approach and Experience  
1.6.1 Section D – Ability to Meet MBE/WBE/ACDBE Participation Plan 

Respondent must generally describe its plan for MBE/WBE participation, and 
(if applicable) ACDBE participation plan and its commitment to achieving or 
exceeding meaningful technical and financial goals.  Consistent with the CIT’s 
and the City’s practice of encouraging and facilitating the participation of 
MBEs and WBEs in prime Developer roles on projects, the CIT urges 
Respondents to partner with MBE and/or WBE firms at the Prime Developer 
level.  To be eligible for favorable consideration under the Prime Developer 
element of the criteria, proposed MBE and/or WBE participation on a 
Respondent's team must include well-defined management roles and 
responsibilities for the MBE and/or WBE team members and must allocate to 
the MBE and/or WBE financial risk commensurate with the financial rewards 
available to be achieved by a Selected Respondent. 

1.6.2 Section E – Workforce Development Plan 
The City urges Respondents to have a diverse workforce that is representative 
of the City.  Consistent with the City’s practice of encouraging and facilitating 
the participation of local residents, SOQs must include a Workforce 
Development Plan that at minimum addresses the major areas outlined below. 
The Workforce Development Plan should describe the Respondent’s 
subcontracting, hiring, staffing, and any other relevant strategies and plan to 
achieving the City’s desired workforce development goals.   
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For all construction work, Concessionaire will be required to comply with the 
minimum percentage of total worker hours performed by actual eligible 
residents of the City of Chicago as specified in MCC 2-92-330 and rules and 
regulations adopted thereunder.  50% of the total work hours must be 
performed by City Residents unless the City determines otherwise. 
Additionally, at least 7.5% of the total work hours must be performed by 
Project Area Residents. 

1.7 Safety Record Information (Form F) 
Provide an executed original of Form F for each of the Lead Contractor and Lead 
Operations Firm.  

1.8 Administrative and Legal Information 
a. Confidential Contents Index: A page executed by the Respondent that sets forth 

the specific items in the Proposal (specifying Volume, section and page numbers 
within the Proposal at which such items are located) that the Respondent deems 
confidential, trade secret or proprietary information protected by (as described in 
Section 8.6). 

b. Legal Issues: Identify and explain any significant anticipated legal issues relating 
to Respondent and any Prime Team Member that must be resolved in order to 
deliver the Project and perform its obligations under a P3 Agreement. 

c. Legal Liabilities: Provide a list and a brief description of all instances during the 
last five years in which Respondent, any Prime Team Member, or any Affiliate of 
the foregoing was (a) determined, pursuant to a determination in a court of law, 
arbitration proceeding or other dispute resolution proceeding, to be liable for a 
material breach of contract, or (b) terminated for cause. For each instance, 
identify an owner’s representative with a current phone and fax number (and e-
mail address if available). 

d. Legal Proceedings: Provide a list and a brief description (including the resolution) 
of each arbitration, litigation, dispute review board and other dispute resolution 
proceeding occurring during the last five years between the public owner and the 
Respondent, any Prime Team Member, or any Affiliate of the foregoing, involving 
an amount in excess of $500,000 related to performance in projects with a value 
in excess of $15 million. 

Include a similar list for all projects included in the response to Section 1.4 of this 
Exhibit A, regardless of whether the dispute occurred during the past five years or 
involved the same organization that is on the Respondent’s team. For each 
instance, identify an owner’s representative with a current phone and e-mail 
address. 
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2 Part B 
Part B of the SOQ shall contain the following items.  

2.1 Equity Funding Letters 
An Equity Funding Letter shall be submitted for each Equity Member. The Equity 
Funding Letters shall be used as supporting evidence of the Equity Member’s capacity 
to fund its portion of the equity capital that may be required for the Project. Solely for 
the purposes of preparation of the Equity Funding Letters, Respondents should 
assume the minimum equity contribution required for the Project’s financial plan by 
lenders, rating agencies or the City is $250 million. In such case that a Respondent’s 
Preliminary Plan of Project Finance does not include any debt financing, Respondent’s 
should assume the minimum equity contribution required for the Project is $1 billion. 
Note that these amounts should not be construed to be indicative of the ultimate 
equity contribution requirement in the Contract or that the Contract will include any 
such requirement. Each Equity Funding Letter shall comply with the following: 
 

i. If the Equity Member is an investment fund or intends to source its equity 
commitment through an investment fund, then the letter shall be signed by 
the fund’s general partner(s), and at a minimum shall include the following 
items: 
 

a. Approval Process. Provide an overview of the completed to-date and 
remaining approval process (along with an indicative schedule) 
required to commit to and fund the required equity commitment for 
the Project. 

b. Funding Vehicle. All anticipated sources of equity investment for the 
Project investment (e.g., life insurance companies, private sector, 
public sector and labor-sponsored pension funds, private equity funds, 
minority-owned investment funds, construction companies and 
facilities management providers) and their anticipated involvement 
(approximate in percentage terms). Provide the name and structure 
(including details on the relationship to the Equity Member, if 
applicable) of the investment fund(s) that will ultimately carry this 
investment.  

c. Investment Capacity. Provide supplemental information to the 
financial statements (as necessary) of the investment fund cited in item 
(b) above to demonstrate the existence of existing and/or committed 
capital capacity for the Project, consistent with the likely equity 
investment and the Equity Member’s responsibility to provide the 
equity share percentage in Proposer shown on Form C. Relevant 
information may include capital amounts already committed or 
subscribed, remaining commitments yet to be called and anticipated 
call schedule, allocation process for uncommitted funds, fundraising, 
etc., as well as whether a reserved allocation for the Project has been 
established. 

d. Investment Criteria. Provide (i) an explanation of why the Project is 
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consistent with the Equity Member’s investment policy, goals and 
requirements and an acknowledgement that based on a preliminary 
review, the Project is more than likely to meet the investment policy 
requirements for the Equity Member and (ii) confirmation that the 
Equity Member is able to hold its investment in the Project without 
sale, securitization or other transfer until a date no earlier than two 
years following substantial completion of the Project’s construction. 
 

ii. If the Equity Member intends to fund its equity commitment through use of 
internal resources (e.g., a corporate entity supplying its own capital), the letter 
must be signed by the Chief Investment Officer, the Chief Financial Officer, or 
the Chief Executive Officer, and at a minimum shall include the following 
items: 

a. Approval Process. Provide an overview of the approval process 
required to commit to and fund the required equity commitment. This 
section should include an identification and description of any required 
board, investment committee, or other formal approvals needed, as 
well as an indicative schedule for securing those approvals and 
countries of the investment fund advisor. 
 

b. Sourcing Commitment. Identify where and how the equity 
commitment (consistent with the likely Project total equity investment 
and the Equity Member’s responsibility to provide the percentage 
shown on Form C) will be sourced and a narrative description of how 
competing allocation and capacity issues are considered among several 
project opportunities the Equity Member pursues simultaneously. 

c. Investment Capacity. Provide supplemental information to the 
financial statements (as necessary) of the Equity Member to 
demonstrate the existence of existing and/or committed capital 
capacity for the Project, consistent with the likely equity investment 
and the Equity Member’s responsibility to provide the percentage 
shown on Form C. Relevant information may include capital amounts 
already committed or subscribed, remaining commitments yet to be 
called and anticipated call schedule, allocation process for 
uncommitted funds, fundraising, etc., as well as whether a reserved 
allocation for the Project has been established. 

d. Investment Criteria. Provide (i) an explanation of why the Project is 
consistent with the Equity Member’s investment policy, goals and 
requirements and an acknowledgement that based on a preliminary 
review, the Project is more than likely to meet the investment policy 
requirements for the Equity Member, if any, and (ii) confirmation that 
the Equity Member is able to hold its investment in the Project without 
sale, securitization or other transfer until a date no earlier than two 
years following Project construction substantial completion. 
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2.2 Financial Officer’s Certificate (Form G) 
Proposals shall include a completed Financial Officer’s Certificate (Form G) from each 
Equity Member and each Guarantor of each Equity Member. Each Financial Officer’s 
Certificate must be signed by the chief financial (or equivalent) officer of each entity 
listed above, dated within seven (7) calendar days of the SOQ Due Date. 

2.3 Financial Statements 
TO BE SUBMITTED IN ELECTRONIC FORM ONLY 
All financial statements required by this RFQ shall be submitted electronically in 
searchable PDF format. 
 
Each Equity Member and Lead Contractor shall submit financial statements for the 
three most recent fiscal years, (i) audited by a generally recognized certified public 
accountant firm, or (ii) unaudited statements if audited statements have not been 
produced, and (iii) quarterly financial statements for every quarter since the latest 
annual financial statement. If an entity provides financial statements that are not 
prepared in accordance with United States Generally Accepted Accounting Principles 
(GAAP) or International Financial Reporting Standards (IFRS), then an explanation of 
the accounting differences between GAAP and the accounting standards used to 
produce the audited financial statements shall be prepared and submitted by the 
auditing firm. 
 
If the relevant entity intends to receive support from Guarantors as evidenced in Form 
C, then financial statements shall be submitted only for each Guarantor. If an entity is 
a newly formed entity that does not have financial statements, the entity may submit 
a letter from a financial institution certifying as to the amount of free cash being held. 
 
If any entity for which required financial information is submitted files reports with 
the U.S. Securities and Exchange Commission, electronic links to the latest 10-K and 
10-Q must be provided.  
 
Financial statements must include:  

i. Opinion Letter (Auditor’s Report);  
ii. Balance Sheet;  
iii. Income Statement;  
iv. Statement of Cash Flows; and  
v. Footnotes.  

 
All financial statements using a foreign currency shall be converted into U.S. Dollars 
and the conversion method(s) must be explained in an attachment. All financial 
statements shall be presented in English. All financial statements shall be provided 
electronically.  
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2.4 Financial Letters of Support 
In such case that the Respondent’s Preliminary Plan of Project Finance includes debt 
financing, for each Equity Member, the Respondent shall provide at least three, but 
no more than five letters from underwriters or from the Equity Member’s principal 
banks, indicating that the identified Equity Member is capable of securing, managing 
and bringing to financial close the financing of a project of the size and nature 
comparable to the Project involving a public-private partnership. 
 
To be considered, a letter must be issued by a bank having long-term, unsecured debt 
ratings of not less than "A" or "A2", as applicable, issued by at least two of the three 
major rating agencies (Fitch Ratings, Moody’s Investor Service and Standard & Poor’s 
Ratings Group). The bank’s long term, unsecured debt ratings shall be indicated in the 
letter. The letter shall indicate any experience the lender has with the identified Equity 
Member in connection with public-private partnership concession financing packages 
in the infrastructure sector that have closed within the past seven (7) years and that 
has raised a non-recourse finance value in excess of $500 million at the time of closing. 
 
In instances where the SOQ contains descriptions of proposed or anticipated material 
changes in the financial condition of the Equity Member for which financial 
information is submitted as required under Section 2.3 of this Exhibit A for the next 
reporting period, the underwriter(s) or bank(s) providing letters of support pursuant 
to this Section 2.4 of this Exhibit A must provide a certificate stating its analysis 
specifically incorporates a review of the factors surrounding such changes and 
identifying any special conditions which may be imposed before the raising of finance 
for the Project. Such certifications, if any, shall be included in an appendix to Part B of 
the SOQ. 

2.5 Financing Experience 
2.5.1 General 

Describe the relevant financing experience of the Respondent Team with 
successful project finance and P3 Projects (both equity and debt), with specific 
focus on comparable transportation infrastructure projects. For entities that 
invest equity through one or more funds or vehicles under common or similar 
management or ownership, the experience of all such funds and vehicles may 
be included. 
 
This section of the SOQ shall not exceed 2 pages. 

2.5.2 Project Examples 
For each Equity Member, Respondent shall identify up to three projects that 
demonstrate the Respondent’s project finance experience. For each project, 
the Respondent shall complete Form E, which shall not exceed 2 pages. 
 
Respondents are advised that if the contact information provided is not 
current, the CIT and City may elect to exclude the experience represented by 
that project in determining Respondent’s qualifications. 
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2.5.3 Key Financial Individuals 
Identify the name(s) of up to three key financial individual(s) that will be 
responsible for the Project financing and describe their relevant experience 
and how they would contribute to the successful financing of the Project. 

2.5.4 Resumes and References 
Provide resumes of not more than two pages per resume that include three 
references for each identified Key Personnel.  

2.5.5 Commitment of Key Personnel Availability 
Provide an express, written statement from each entity employing each Key 
Personnel committing that such Key Personnel shall be available to serve in 
the applicable position identified in the SOQ for the Project. 

2.6 Preliminary Plan of Project Financing 
The Respondent shall provide a narrative description of the Respondent’s anticipated 
approach(es) to financing the project and any other relevant financial information 
(the “Preliminary Plan of Project Financing”). 
 
The conceptual Project financing discussion is intended to provide the Respondent an 
opportunity to demonstrate their knowledge and understanding of the tools, 
requirements, and critical considerations involved in developing and implementing a 
plan of finance for the Project. Respondents should provide a summary of the major 
factors that will influence the development of a finance plan for the Project, including 
at a minimum a discussion of the following topics:  

i. Financing options/sources/structure(s) the Respondent anticipates 
considering pursuing to obtain the financing required to complete the Project, 
based on comparable transactions and current market conditions; 

ii. Identify any innovative financing transaction structures that will be used to 
achieve added value for money, including benchmarking and other efforts to 
ensure reduced financing costs. If advisors or financiers have already been 
selected by the Respondent, the Respondent shall state how the advisors or 
financiers were selected and the reasons of selection; 

iii. Any perceived challenges to financing the Project or to achieving a more 
efficient financing approach and potential approaches to overcoming these 
challenges; and 

iv. Key credit strengths and weaknesses of the Project and potential mitigants for 
the weaknesses that could be applicable; and 

 
The CIT and the City understand that the ultimate financing structure will depend on 
the terms of the P3 Agreement; therefore, nothing in a Respondent’s Conceptual 
Project Finance Plan will be binding in any way and will not limit the Respondent, if 
shortlisted, from exploring and/or proposing a different financing approach. 
 
This section of the SOQ shall not exceed 10 pages.
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EXHIBIT B: POTENTIAL PROJECT ALIGNMENTS & TERMINALS 

1 Project Characteristics 
The Project will be an express transportation system connecting ORD and Downtown 
Chicago. There will be, at minimum, two stations (at the beginning and end points of the 
Corridor), and one maintenance facility. The Project will likely operate in exclusive or 
dedicated right of way for the entire length of the line. 
 
Respondents are advised that the descriptions in this Exhibit are for information purposes 
only. The Concessionaire will be responsible for performing final design in accordance with 
the P3 Agreement. Additionally, as outlined in Section 2 of the RFP, the CIT and City remain 
open to alternative surface and subsurface alignments of the Project. 

2 Potential O’Hare Express System Alignments 
The City has identified certain existing transportation infrastructure rights-of-way between 
O’Hare Airport and downtown Chicago. Three potential alignments are provided below for 
information purposes only. 

2.1 CN – CSX Corridor 
This corridor travels southeast from the east side of O’Hare Airport on the Canadian 
National CN Waukesha Subdivision, passing through Junction B-12 in Franklin Park, 
and across the Des Plaines River to Madison Street. At Madison Street, the mainline 
corridor runs on the CSX Altenheim Subdivision to the south side of the I-290 
Eisenhower Expressway corridor where it heads east. At approximately Central 
Avenue, the CSX alignment leaves the I-290 Eisenhower Expressway corridor and 
heads east to Rockwell Street. 

 
There are 11 at-grade street crossings, but they all have gates and signals in place. 
There are also 28 structures carrying the railroad over a street, and 2 structures 
carrying the railroad over the Des Plaines River and small stream near the CN Schiller 
Park Yard (the condition of these structures is unknown). A new flyover would be 
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required at Junction B-12 to ensure reliability for OER service. This corridor would 
require use of existing freight railroad right-of-way. 
 
From an operating perspective, the CN – CSX mainline corridor has generally limited 
conflict with other trains.  The CN section north of Junction B-12 in Franklin Park has 
existing Metra NCS traffic, with virtually no traffic on the remainder of the mainline 
corridor. Dispatching is currently being performed by CN and CSX, and there are only 
a limited number of existing stations (three) along the corridor. 

2.2 NCS Alignment 
The Metra North Central Service (NCS) is a commuter rail line running from Antioch in 
central Lake County through northwest Cook County and Chicago to downtown 
Chicago at Chicago Union Station. The Metra NCS currently serves O’Hare 
International Airport and operates on the CN Waukesha Subdivision and the Metra 
Milwaukee District West (MD-W) Line. Owing to the limited frequency offered by the 
Metra NCS and access time to the terminals, the O’Hare Transfer station is not 
currently a significant means of access for travelers to O'Hare International Airport.  
The Metra NCS mainline corridor would likely have capacity and reliability issues with 
the level of commuter rail service on the Metra MD-W line. This corridor includes 22 
at-grade road crossings, but they all have gates and signals in place. Similar to the CS-
CN Alignment, this corridor also includes 28 structures carrying the railroad over a 
street, and 2 structures carrying the railroad over the Des Plaines River and small 
stream near the CN Schiller Park Yard. A grade separated connection at Junction B-12 
is also desired to ensure reliability. For this alignment, there are significant civil speed 
restrictions at Canal Street (15 mph), A-2 (20 mph) and A-5 (15 mph), and the MD-W 
segment would require additional tracks for the OER to provide the needed capacity 
and ensure reliability. 
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2.3 CTA Blue Line/Kennedy Expressway/UP-NW Corridor 
The CTA Blue Line mainline corridor extends from O'Hare Airport to downtown 
Chicago. The corridor would generally follow the CTA Blue Line O’Hare 
Branch/Kennedy Expressway from O’Hare terminal station to downtown Chicago, 
with the UP-NW joining the corridor east of the CTA Blue Line Jefferson Park station.  
The corridor could use the proposed Block 37 subway station located in downtown 
Chicago in the block bounded by Dearborn, Randolph, State and Washington as a 
downtown terminal. 
 
Current levels of Blue Line service during peak periods, given the existing signal and 
traction power systems, do not allow the use of any portion of the existing CTA Blue 
Line for O'Hare Express Service. 
 
The CTA Blue Line O’Hare Branch station at O’Hare Airport is located under the hotel 
and parking structure across from Terminals 1-3.  The Blue Line is in subway for 
approximately six-tenths of a mile, and then would be at grade in the median of I-190 
passing adjacent to the CTA Rosemont Yard and Shop until a short tunnel section 
under the I-90 connection to the Jane Addams Tollway.  The Blue Line then enters the 
median of the I-90 Kennedy Expressway (generally three lanes in each direction) to 
the I-90 – I-94 Junction with the Edens Expressway.  The Blue Line remains in the 
median of the I-90/94 Kennedy Expressway (generally four lanes in each direction) 
until east of Addison Street, where it enters a subway.  The Blue Line then follows 
Milwaukee Avenue, coming out of the subway just southeast of Logan Boulevard, 
where it begins elevated service. East of the Damen station, the Blue Line enters a 
subway portal, and continuing in subway generally along Milwaukee Avenue, Lake 
Street, and Dearborn Street in downtown Chicago. The Blue Line O’Hare Branch 
operates on two tracks in generally constrained right-of-way in subway, elevated 
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structure, and the Kennedy Expressway median.  There are 17 stations (Rosemont, 
Cumberland, Harlem, Jefferson Park, Montrose, Irving Park, Addison, Belmont, Logan 
Square, California, Western, Damen, Division, Chicago, Grand, and Clark/Lake) plus 
the O’Hare station, which is a three-track stub end station.  There are no at-grade road 
crossings along the corridor.  In addition to the elevated guideway between Evergreen 
and Sacramento, there are 6 structures carrying the CTA Blue Line over a street.  The 
structures’ condition is unknown.  There are 20 overpasses over the CTA Blue Line. 
 
The Metra UP-NW commuter rail line operates on the UP Harvard Subdivision and 
generally runs parallel to the Kennedy Expressway from Bryn Mawr Avenue to 
Clybourn station, switching from the north side of the expressway to the south side 
of the expressway at Milwaukee Avenue, and back to the north side of the expressway 
at Addison Street.  There are three tracks in this section of the UP-NW line until a point 
near the Clybourn station where the UP-North line joins the right-of-way where it 
becomes four tracks.  At approximately Division St., the UP-NW line begins travelling 
east of the Kennedy Expressway.  The UP-West line joins the right-of-way at 
Northwest Junction east of Desplaines Street and turns south to enter Ogilvie 
Transportation Center.   There are 4 stations in this section of the UP-NW line 
(Gladstone Park, Jefferson Park, Irving Park, and Clybourn), and Ogilvie Transportation 
Center.  There is an at-grade crossing at Mayfair with the Milwaukee District North 
line.  There are 60 structures carrying the railroad over a road.  The condition of these 
structures is unknown. 
 

 

2.4 Track 
For the CSX- CN alignment, two new tracks are proposed from north of Junction B-12 
to the downtown Chicago station terminal. North of Junction B-12, new track(s) may 
be necessary.  For the Metra NCS alignment, new track(s) are required along the 
Metra Milwaukee District West portion. North of Junction B-12, new track(s) may be 
necessary. 
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2.5 Signal Network and PTC 
The proposed design includes new signals and positive train control (PTC) for tracks 
sections used principally by the OER. This could include sections south and east of 
Junction B-12 on the CN-CSX Alignment. For the Metra NCS Alignment, it is assumed 
that new/updated signals and PTC will be implemented by Metra and CN in 2018 to 
implementation of OER service. However, for new track sections for OER service that 
are included in this alternative, PTC will be required. 

2.6 Third Party Coordination 
Railroad Agreements 
The City has approached CSX, CN, and UP with respect to potential right-of-way, 
excess rights of way, and usage arrangements for the Project. The City will coordinate 
with and / or assist the Concessionaire to negotiate any necessary railroad 
agreements based on the ultimate alignment selected for the Project. Additional 
information on the relevant railroad agreements will be provided in the RFP.  
 
The City has also started conversations with the CTA, Metra, and Amtrak.  
 
Utility Relocation 
The City is currently investigating the nature and extent of utilities that may be 
impacted by construction along potential Project alignments. The City expects to 
enter into agreements with affected utility owners to streamline the processes for 
planning, relocation, inspection and payment. After receipt of notice to proceed, the 
Concessionaire will directly coordinate with utility owners whose utilities were not 
previously relocated. The City will remain available to assist in any negotiations with 
utility owners. Detailed information on utility relocations and allocation of related 
responsibilities among the City and the Concessionaire will be provided in the RFP. 

2.7 Right-of-Way Acquisition 
It is anticipated that the City will coordinate with, and assist, the Concessionaire, as 
necessary, in the acquisition of all real property rights necessary for construction and 
operation of the Project, including rights-of-way for the commuter rail guideway and 
all Facilities and Systems. However, all costs associated with the acquisition of real 
property rights for the Project shall be reimbursed to the City by the Concessionaire 
and shall be considered a Project cost. It is recognized that the owners of the potential 
rights-of-way want to protect their infrastructure investments, including existing and 
future facility and operational flexibility. 
 
The Project property interests are anticipated to be acquired, as necessary, from 
private parties, including freight rail entities, and from local jurisdictions if required. 
Additional detail regarding the timing of such acquisitions will be provided in the 
subsequent RFP.  
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3 Downtown Station Sites 
The City has identified the following sites as potential downtown Chicago station sites for 
the Project.  The CIT and the City remain open to alternative sites for the downtown Chicago 
terminus.  The information provided below is for informational purposes only. 

3.1 Chicago Union Station 
Chicago Union Station (South): The CN-CSX alignment would transition from CSX 
Altenheim Subdivision to the UP and BNSF through or along the UP Global 1 yard and 
then use the existing two track right-of-way available either north or south of BNSF to 
travel on an embankment under the CTA Pink Line east of Paulina Street.  Discussions 
have not been initiated with the UP and BNSF regarding this alignment.  However, 
based on preliminary discussions with Amtrak, the south approach to Chicago Union 
Station is feasible, potentially modifying the currently unused mail tracks and 
platform, as well as implementing other track and signal changes.    
 
Chicago Union Station (North): Metra’s North Central Service currently terminates on 
the north side of Chicago Union Station.  An additional track is proposed east of Ogden 
Avenue.  Based on preliminary discussions with Amtrak, the north approach to 
Chicago Union Station is feasible, but would require track, signal and platform 
modifications. 
 
Please note: Amtrak is the owner of Chicago Union Station and is open to discussions 
with potential OER partners, as any use of Chicago Union Station will require an 
agreement with Amtrak.  Additionally, Amtrak will make available additional 
information regarding Chicago Union Station to interested parties.  The information 
is accessible via an online shared site; Respondents seeking this information should 
email the request to Joseph E. Shacter, Senior Manager of State Corridors at Amtrak, 
at joseph.shacter@amtrak.com. 

3.2 Block 37 
The Block 37 station site is a diagonal connection and station area between the Blue 
Line Dearborn Street Subway and the Red Line State Street Subway between 
Randolph and Washington Streets located in the lower level of the building located at 
108 North State Street, Chicago.  
 
The Block 37 station site was designed to facilitate train operations between O'Hare 
and Midway and includes space for a center platform and two side platforms.  The 
station can be accessed from the Pedway running through the 108 North State 
building between the CTA's Red Line Lake Street station and Blue Line Washington 
Street station.  Provision has been made for the installation of escalators and 
elevators from the Pedway level to a lower level designed to accommodate tunnels 
and tracks connecting the Red Line State Street Subway and the Blue Line Dearborn 
Street Subway.   
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3.3 Clinton/Congress Station 
From the CSX Altenheim Subdivision, the OER would travel north along and above the 
UP Rockwell Subdivision right-of-way to the CTA Blue Line Forest Park Branch right-
of-way.  The OER would travel east in the CTA Blue Line right-of-way and use two 
unused subway portals adjacent to and north of the two subway portals used by the 
Blue Line that are located in the Jane Byrne interchange.  A short subway section 
would be needed to a terminal station located at Clinton Street, so that a transfer 
connection to the CTA Blue Line Clinton Station could be constructed.  An improved 
pedestrian connection between Chicago Union Station and the CTA Blue Line station 
is currently being planned by Amtrak and the City. 

3.4 Canal/Clinton Station 
A potential downtown station site has been identified in the vicinity of Canal and 
Clinton Streets, south of Kinzie Street.  This site is currently a Metra employee parking 
lot (west of Clinton and the Cassidy Tire building and parking (east of UP tracks). 
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1.0 INTRODUCTION 
 
The O’Hare Express transportation system (Project) envisioned by the City of Chicago is 
a response to the need for a fast and reliable connection between O’Hare International 
Airport and the Chicago Central Business District (CBD).  This report documents the 
development of a ridership model and order-of-magnitude ridership forecasts for the 
proposed Project service.  It should be emphasized that these ridership estimates do not 
represent investment grade forecasts.  
 
This report presents the methodology used to obtain the 2015 base year and to prepare 
the 2045 ridership forecasts.  In 2015, an origin-destination (OD) and stated preference 
(SP) survey of air passengers was conducted by the Chicago Transit Authority (CTA).  It 
is called the “O’Hare Airport Access Study” (2015).  In 2016, the task of integrating the 
survey into an airport mode choice model was begun. The 2015 CTA survey was used 
to develop air passenger trip tables, adjust time and cost coefficients, and verify income 
and other related information on the air passengers.   
 
The Project estimation model used a wide range of time and cost information available 
from study partners, and from databases maintained by the Chicago Metropolitan 
Agency for Planning (CMAP).  The core mode choice model compares the time and cost 
of the various modes of traveling between the Chicago CBD and O’Hare International 
Airport.  These modes include taxi, drive and park, dropped-off, rental car, CTA Blue 
Line heavy rail, Metra commuter rail, and GoShuttle hotel shuttle.  The location and 
travel times of the O’Hare Airport Transit System (ATS) were also included in the 
estimation work.  WSP validated the 2015 air passenger mode choice model prior to 
Project testing, ensuring that observed ground access mode choice was replicated prior 
to the application of the model. 
 
The model design is framed as follows: 
 

 Air passenger modes to include: 
o Auto modes - drive and park, drop-off, taxi, or rental car. 
o Transit modes - CTA rail and Metra commuter rail. 
o O’Hare Express System Project to be tested after calibration. 

 
The model stratification is framed as follows: 
 

 By air passenger market type 
o Business and non-business 
o Resident and visitor 

 By income ($2015 dollars) 
o Under $100K household income 
o $100K or over household income 

 By mode of access to Airport Express  
o Walk access 
o CTA rail or bus access 
o Taxi or dropped off 
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o Free hotel shuttle link 
 
Two versions of the model were calibrated – one version that matched the results of the 
O’Hare Airport Access Study, and one version that represents a more conservative 
estimate of CTA Blue Line ridership proportion.  In addition, AirSage OD data was 
obtained for March 2016 to provide an independent estimate of market size from O’Hare 
Airport to the Chicago CBD. 

The resulting ridership model was then applied to develop ridership forecasts for 
proposed Project service.  These ridership forecasts should be considered order-of-
magnitude estimates and are not intended for investment grade decision-making for the 
project.  
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2.0 STUDY AREA AND ZONE SYSTEM 
 
The CMAP regional travel model transportation analysis zone system, which has 1944 
zones, was used as the starting point for this analysis.  The Chicago CBD boundary is 
shown in Figure 2.1 and includes 64 transportation analysis zones.  The Chicago CBD 
is defined to extend from Division Street on the north to Cermak Road on the south and 
from Lake Michigan on the east to Halsted/Ashland on the west; it covers approximately 
eight square miles. 
 
The zone system for O’Hare Airport was refined for this study. It has distinct zones for 
the Terminal 1-2-3 complex, Terminal 5, the CTA Blue Line station, the O’Hare Metra 
station and parking lots. The O’Hare zone detail is shown in Figure 2.2. 
 

Figure 2.1: Project Chicago CBD Boundary 

 
   Source: WSP and CMAP Transportation Analysis Zone System, 2016 
 

 

 



  Project Ridership Report 

The Chicago Infrastructure Trust 
O’Hare Express System Project – Request for Qualifications 
Exhibit C   

C - 4

Figure 2.2: O’Hare Airport Zone Definition 

 
 Source: WSP and CMAP Transportation Analysis Zone System, 2016
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3.0 2015 AIR PASSENGER SURVEY 
 
To understand the movement of air passengers from the Chicago CBD, an OD survey of 
air travelers was conducted by the CTA in May and June of 2015.  Resource Systems 
Group (RSG) under contract to the CTA conducted the survey, which had a total of 
7,757 responses, with 7,051 originating air passengers and 706 O’Hare employees. The 
questions posed in the survey included the required information to develop a travel 
model including the mode used to access O’Hare, the purpose of the air trip, whether the 
traveler was a resident of the seven-county Chicago region or a visitor, which O’Hare 
terminal was used, origin place (hotel, home, work, other), travel time to O’Hare, 
employment status, age, gender and income.   
 
An additional Stated Preference (SP) survey was answered by those respondents who 
lived within the study area.  The survey was expanded so as to be useful for estimating 
the proportion of all originating air passengers.  Each survey respondent’s origin or 
destination in the CBD was geocoded into latitude-longitude coordinates, allowing them 
to be plotted and reviewed.  The resulting point data could then be assigned to the zone 
system cited above. Weights were used to adjust the air passenger and worker data to 
be proportional to the population and to be consistent with the total number of observed 
trips to O’Hare Airport.   
 
The air traveler data is a hybrid of two sample approaches. The first was an email to 
CTA customers who participated in a recently conducted CTA Customer Satisfaction 
Survey and agreed to participate in future surveys. The second source was a set of 
O’Hare traveler intercept interviews with departing passengers including a United 
Airlines email blast to their customers who took a flight out of O’Hare in May or June of 
2015. The survey also included notecards in the Delta Sky Club Lounge. Each survey 
record in the dataset represents one or more individual traveler in the group who are 
assumed to share attributes.  Additionally, employee responses were collected from 
links sent to employees of seven large employers at O’Hare. The totals for each 
collection scheme are shown in Table 3.1. 
 

Table 3.1: Source of O’Hare Traveler Survey Records 

Survey Data Source # of 
records 

% of 
total 

Air Traveler - CTA email List       2,240  29% 

Air Traveler - ORD intercept and United email blast       4,811  62% 

Employees - All Sources          706  9% 

All       7,757  100% 
      Source: CTA O’Hare Airport Access Study, 2015 

 
In preparation for the mode choice modeling, four market segments were defined.  Table 
3.2 shows the percentages of weighted survey records that fall into each of the four 
categories.  These travel markets are business purpose resident, business purpose 
visitor, non-business purpose resident and non-business purpose visitor. Only surveyed 
travelers from the Chicago downtown CBD (Figure 2.1) were processed. 
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Table 3.2: CBD OD Survey Market Segments (Air Passengers) 

  
Business Purpose 

 Resident  8% 
 Visitor  41% 
 Total  49% 

 Non-Business Purpose 
 Resident  15% 

 Visitor  36% 
 Total  51% 

                                               Source: CTA O’Hare Airport Access Study, 2015 
 
Of air passengers using O’Hare, 49% are traveling for business and 51% for non-
business purposes.  8% of total travelers are business residents and 15% are non-
business residents.  Visitors of both business and non-business respondents make up 
77% of the survey respondents.   
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4.0 AIR PASSENGER TRIP TABLE DEVELOPMENT 
 

4.1 AIR PASSENGER TRIP FRAMEWORK 
The four market segments to be developed for the model are differentiated by business 
and non-business and by resident and non-resident.  In order to develop models for 
these four markets, it was necessary to develop the corresponding four air passenger 
trip tables as input to the airport mode choice models. Residents and visitors show 
differences in choosing modes to airports.   For example, visitors do not generally have 
cars available to drive to airports, while many residents do.  Retaining the distinction 
between residents and visitors in trip tables and model application improved forecasting 
accuracy for the Project service.  The following four trip tables were developed for the 
base year and forecast years: 
 

1. Business trips to O’Hare by residents 
2. Business trips to O’Hare by visitors 
3. Non-Business trips to O’Hare by residents 
4. Non-Business trips to O’Hare by visitors 

 
The following data sources were used to develop air passenger trip tables for base year 
2015 and future year 2045: 
 

 CTA (Resource Systems Group) 2015 O’Hare Airport Access Study Air 
Passenger Origin-Destination Survey 

 Chicago Department of Aviation (Ricondo & Associates) Aviation Enplanement 
forecasts   

 Chicago Hotel Room Forecast from STR Market Pipeline, March 2016 
 CMAP Estimates of 2015 and 2040 Population and Employment Forecast, 

Quarter 1, 2016 (c16Q1) 
 2011-2015 American Community Survey 5-year Estimates of Households and 

Income. 
 
Since each weighted survey record represented a sample of a similar traveling group, 
redistribution of these expanded survey trips was necessary to all the areas this survey 
record represented.  An aggregation of trips to district level and then redistributing them 
to zones within the district based on the household, employment, and hotel distribution 
patterns were the primary method to develop the trip tables.  Table 4.1 summarizes the 
aggregating geography and disaggregating variables for each type of origin, such as 
home-based (leaving from home to airport), work-based (leaving from work place to 
airport), and hotel based (leaving from hotel to airport).  The geography used in this 
aggregation-disaggregation process is a set of CBD-based districts built from the CMAP 
zone system and shown in Figure 4.1.  Air passenger trip densities, hotel locations, the 
Chicago River and the downtown street network played major roles in deciding these 
district boundaries.   
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Table 4.1: Trip Table Development Framework 

Trip Purposes by Origin 
Location 

2015 OD Survey Trip Tables 
Disaggregating Attribute % of 

Resident 
% of 

Visitor 
Resident Visitor 

Business from Home 71% 29% X X Households 

Business from Work 14% 86% X X Total Non-Retail Emp 

Business from Hotel 4% 96%  X Hotel Rooms 

Non-Business from Home 42% 58% X X Households 

Non-Business from Work 58% 42% X X Total Non-Retail Emp 

Non-Business from Hotel 10% 90%  X Hotel Rooms 
Source: CTA O’Hare Airport Access Study, 2015 

 

Figure 4.1: Project Chicago CBD District Geography 

 
         Source: WSP Project Study, 2016 

 

Three variables were selected for the disaggregation purpose: households, total non-
retail employment, and hotel rooms. For example, all the trips from home for business 
travel were aggregated at the Project district level.  Then these aggregated trips were 
redistributed based on weighted number of households in each zone by the seven 
Project districts.  As shown in Table 4.1 different types of origins use different variables 
for the disaggregation process. 
 
The 2015 trip tables were then fratared to 2045 based on total daily air passenger 
forecast provided by the Chicago Department of Aviation (CDA) as shown in Table 4.2.  
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Table 4.2: O’Hare Air Passenger Forecast 

Year 
Yearly All 

Enplanements (000s) 
Yearly Originating 

Enplanements (000s) 
Daily Originating 

Enplanements 
Daily CBD 

Enplanements 

2015 37,100 19,300 52,877 9,958 

2045 
(61,700 to 74,700) 

68,150 
(32,000 to 36,400) 

34,200 
(87,670 to 99,730) 

93,700 
(16,510 to 18,790) 

17,650 
Source: CDA/Ricondo and Associates, 2016 

 
The attribute used for hotel disaggregation is hotel rooms with the assumption that air 
passengers departing for O’Hare from hotel locations will be located in hotels in 
proportion to the hotel’s total holding capacity.  Hotel room forecasts were provided by a 
private commercial data firm1. The hotels utilized in the point database include all hotels 
and motels currently in service within the Chicago CBD. Information was also available 
on hotels that have closed in recent times.  
 
Figure 4.2 shows the 2015 and 2045 hotel room totals in the CBD.  The 2045 hotel room 
values were calculated by taking the current plus those planned or under construction. 
The point data was then transferred to the zonal layer using GIS functionality. 
   

  

                                                           
1 STR Market Pipeline (Hotel/Motel), March 24, 2016. 
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Figure 4.2: Hotels in the Chicago CBD 

 
 
The households and employment forecasts in the CBD study area used in the 
disaggregation process were obtained from CMAP.  These include households, retail 
and non-retail employment in the expanded CBD estimated for 2015 and 2040, as 
shown in Table 4.3. 
 

Table 4.3: CMAP CBD Population and Employment Forecast 
Attribute 2015 2040 

Households 86,981 106,516 

Retail Employment 17,233 19,192 

Non-Retail Employment 570,103 661,705 
                     Source: CMAP c16Q1, 200 and 600 data 
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4.2 AIRSAGE DATA INTEGRATION 
At the start of the air passenger trip table development task, it was determined that 
identifying, obtaining and applying an independent source of trip flows between the 
Chicago CBD study area and O’Hare International Airport would be beneficial.  This data 
is available from a small set of cell phone tracking data companies from which AirSage, 
Inc.2 was selected. The cell phone data, while having known biases with respect to 
carrier expansion, duplication and omission, was deemed to have value in the air 
passenger effort and was purchased in July of 2016.  A full methodology3 on the AirSage 
collection approach is available from the vendor. 
 
The AirSage cell phone data represented all days of March 2016. The Project study 
selected the file containing weekday daily average cell phone movements (WDH) for 
application. The data was provided in comma separated format with nine attributes: 
origin zone, destination zone, start date, end date, aggregation subscriber class, trip 
purpose, time of day and count.  Both residents and visitors were collected. Three trip 
purposes were captured: Home-Work, Home-Based-Other and Non-Home Based. The 
attribute “count” represented the weighted number of directional movements in each 
origin-destination pair.   
 
Table 4.4 shows the cell phone flows between the CBD and O’Hare that were developed 
from the AirSage data. 

 

Table 4.4: AirSage Data Totals to and from O’Hare Airport 

Direction of Flow Total Cell Phone Movements 

From the CBD to ORD                                                13,298  

From ORD to the CBD                                                12,590  
           Source: 2016 AirSage Data Collection Chicago CBD to ORD 

 
The findings are that there are 13,298 cell phone person movements from the Chicago 
CBD to O’Hare. There are 12,590 cell phone person movements from O’Hare to the 
Chicago CBD.  The cell phone movements are balanced by purpose in the two 
directions.  A factor of 1.2749 was applied to the daily CBD trips to better match the 
AirSage trip totals. 
 

 

 

 

 

 

                                                           
2 http://www.airsage.com/Technology/How-it-works/, AirSage, Inc., accessed December 2016. 
3 AirSage Methodology Document Nov2015.PDF, AirSage Inc. December 2016. 
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5.0 MODE CHOICE INPUT PREPARATION 
 
A set of assumptions were needed to prepare the ridership numbers for the Project.  
These inputs include the framework, travel time and cost components, and an income 
investigation and integration. Characteristics of the relevant transit system components, 
private travel modes to O’Hare and the ATS were also used.  
 
5.1 MODE CHOICE FRAMEWORK 
The mode choice model structure was adapted from the Chicago Department of 
Transportation Airport Express Study (2003) and recalibrated for the Project work. 
Figure 5.1 shows the nested mode choice model structure for airport travel, including the 
means by which the airport express mode would be added.  It is a multinomial logit 
model designed with: 
 

 Coefficients for travel time and cost for two income categories 
 Skim times and costs obtained from CMAP 2015 and 2040 travel demand model 
 Alternative specific constants calibrated for each travel mode 
 2015 and 2045 scenario years developed 
 ATS explicitly modeled for line-haul and access times 

 
The mode choice models were run using the Emme modeler software package. 
Existing ground access modes to airports are separated from the Airport Express mode 
which is designed with four access modes.  CTA rail was established as the reference 
mode in the recalibration of the alternative specific constant. Air travel trip purposes 
(business and non-business) and residency (resident or visitor) are differentiated. 
Finally, the air travelers are divided by income.  

 
Figure 5.1: Mode Choice Structure  

 
Source: WSP Project Study, 2016 
 
To apply these mode choice models, travel time and cost data for each travel mode 
were collected and processed in a manner consistent with the model calibration 
specifications.  The following sections describe input data development for the validation 
and application of these ground access model choice models. 
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5.2 TRAVEL TIME COMPONENTS 
One of the main variables of the mode choice models is the ‘door to door’ travel times 
from the 64 CBD zones to O’Hare using each of the ground access modes. Procedures 
were developed to obtain these travel times using several sources including CMAP 
highway and transit network skims, observed information from CTA, Metra, GoShuttle, 
and taxi service providers.  The highway network and walk time skims in the O’Hare 
area were enhanced to more accurately reflect the time and distance to access the 
terminals, all parking lots and the rental car facility.  The ‘door-to-door’ travel times can 
be decomposed into the following three components:  
 

1. Access time to the main mode of travel to the airport;  
2. Time spent on the main mode of travel to the airport (in-vehicle time); and  
3. Egress time between the main mode at the airport and ticketing/check-in area.  

 
5.2.1 Highway Times 
Some components of the door-to-door travel times are common to each ground access 
mode, while others are specific to each mode of travel to the airport.  Table 5.1 
summarizes drive time and egress walk time in minutes for the highway-based modes.  
Times for all these modes use the skims produced from the CMAP base year highway 
network for the 64 CBD zones.  Note that each CBD zone will have a unique highway 
time to O’Hare depending on the specific path on arterial and most efficient on-ramp to 
get to the Kennedy Expressway (I-90). Survey records were tabulated to determine that 
8.3% of air travelers captured in the effort are headed to the International Terminal 
(Terminal 5).  
 

Table 5.1: Private Mode Travel Time Assumptions (Highway Modes) 

        Source: WSP Project Study, 2016 
 
Table 5.2 summarizes access, line-haul and egress times in minutes for all the transit-
based modes. 
 
  

Mode Drive Time (minutes) 
Egress Time 

(minutes) 

H
ig

hw
ay

 Drive & Park (At Terminals / Remote) CMAP time skim 3 + ATS where needed 
Dropped Off CMAP time skim 1 
Rental Car CMAP time skim uses ATS skim 
Taxi/Limo CMAP time skim 1 
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Table 5.2: Public Mode Travel Time Assumptions (Transit Modes) 

Mode 
Access/Wait Time 

(minutes) 
Line-Haul Time 

(minutes) 
Egress Time 

(minutes) 
Tr

an
si

t 

CTA Rail 
CMAP transit time skim 
for walk or bus access; 

peak hour headway 
CMAP transit time skim 

CMAP transit time 
skim + observed 

ORD walk transfer 
time + ATS where 

needed 

Metra Rail 
CMAP transit time skim 
for walk or bus access; 

peak hour headway 
CMAP transit time skim 

CMAP transit time 
skim + observed 

ORD walk transfer 
time + ATS where 

needed 

GoShuttle (from 
CBD) 

CMAP transit time skim; 
45 minute headway for 

wait time and circulation 
to pick up other 

passengers downtown 

CMAP transit time skim 

CMAP transit time 
skim + observed 

ORD walk transfer 
time + ATS where 

needed 
      Source: WSP Project Study, 2016 
 
Sample vehicular travel times to O’Hare in plot form from the zones in the six-county 
area are shown in Figure 5.2. These times are a sample of the format in which highway 
and transit times are stored for use in the Project model. Travel times for the future year 
were obtained from CMAP and are used in the future year Project scenarios. 
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 Figure 5.2: AM Peak Hour Highway Times to O’Hare 

 
       Source: CMAP 2015 Auto Travel Time Skims 
 
5.2.2 Transit Times 
Similar to highway skims, the transit skim has the three components: access time, in-
vehicle time, and egress time.  The access time is more complicated for public modes 
than highway modes since there are many ways to reach transit service and some 
access or egress modes involve a combination.  Using the CTA Blue Line from the 
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Chicago CBD to O’Hare Airport as an example, walk access, bus access, and other CTA 
rail access are all possible.  Therefore, transit door-to-door travel times could include 
walk, wait, boarding, ride, alighting, and transfer times for all the transit modes involved 
in a trip to the airport.    
 
Properly deriving these transit skims requires a transit travel forecasting model. The 
CMAP travel demand model was obtained and used in transit skim production.  The 
O’Hare ATS travel times were integrated with the longer transit movements (CTA and 
Metra) allowing a differentiation of travel to Terminal 5 versus Terminals 1-2-3. The 
resulting travel time skims thus established a framework into which the Project could be 
evaluated.  
 
5.2.3 Airport Transit System Times 
The Project was tested with its O’Hare terminus assumed at Terminals 1-3. To 
accurately reflect the times and distances that potential riders would face, and to 
accurately capture the walk times of the various travel modes to O’Hare, data collection 
on intra-O’Hare movements was launched.  These data efforts covered: 
 

 In-vehicle times of the ATS. 
 Walk times between O’Hare terminals and the ATS stations. 
 Walk times between the O’Hare terminals and the CTA. 

 
Table  5.3 shows the in-vehicle times for the ATS between the five stops at Terminals 1, 
2, 3, 5 and the ATS remote station.   

 

Table 5.3: Airport Transit System (ATS) In-Vehicle Times 

From To In-Vehicle Time (minutes) 

Terminal 1 Terminal 2 0:51 

Terminal 2 Terminal 3 0:55 

Terminal 3 Terminal 5 2:34 

Terminal 5 Remote Station 3:35 

                                  Source: CDA, O’Hare ATS Runcut, 2016 
 
Table 5.4 presents the walk times related to the terminals, ATS and the CTA Blue Line 
station.  Note that the times collected reflect the difference between the arrival and 
departure decks at O’Hare - departure areas are entered on the upper deck of O’Hare 
and arrivals depart from the lower deck.  The field data collection technician used 
moving sidewalks and escalators where available and generally moved at the pace of 
other pedestrian traffic. The goal of this data collection and integration into the Project 
model was to accurately capture the times encountered by airport travelers using various 
modes to reach the check-in area of O’Hare Airport.  
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Table 5.4: ATS and CTA Walk Times to Terminal by Arrival/Departures 

 

 

 

 

 
 
 
 

     Source: WSP Project Data Collection, 2016 
 
5.2.4 Travel Costs 
The second major variable is the travel cost to access the airport for all the modes 
contained in the mode choice models. Travel costs for auto and transit modes current 
in 2015 were obtained for use in the model.  Mode choice calibration was conducted 
with the seven surveyed travel modes in place.   
 

Table 5.5: Assumed Travel Costs 

 

 

 

 

 

 

         Source: WSP Project Data Collection, 2016 
 

5.3 INCOME STRATIFICATION 
One of the major areas for understanding air passenger airport access is the household 
income of the traveler, since income and trip purpose are key drivers for why a person 
would select a faster but higher cost travel alternative from O’Hare Airport to the Chicago 
CBD. Income information from the survey was used to stratify the airport access trips so 
as to apply appropriate value of time coefficients to the mode choice model.  Household 
income categories ranged from under $25,000 annually per household to $350,000 and 
over.   
 
Survey records were divided by business and non-business as shown in Table 5.6.  
Note the difference between the percentage of business travelers in the under $25,000 
income category (2%) and that of the non-business travelers (10%). In the over 
$350,000 category the inverse is true with 16% of the business and 6% of the non-
business travelers appearing in the survey. While the total travelers to O’Hare for 
business and non-business are about equal (4,100 and 4,200), the survey shows that a 

From / To 
Arrivals (in 
minutes) 

Departures 
(in minutes) 

Terminal 1 to ATS Station 2:40 1:50 

Terminal 2 to ATS Station 2:30 1:50 

Terminal 3 to ATS Station 2:40 1:35 

Terminal 5 to ATS Station 1:10 0:40 

CTA to Terminal 1  3:25 4:15 

CTA to Terminal 2 2:40 3:20 

CTA to Terminal 3 2:40 3:45 

Travel Modes Parking Fee/Fare 

Drive & Park $60 at T1-2-3 or $14 remote lot 
Dropped Off $9.55  
Rental Car $45.46  

Taxi Fare (CBD to ORD) $50.00 

Go Shuttle Hotel Van $34.00 

CTA Blue Line $3.625 (avg. both directions) 

Metra NCS $5.75 
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business traveler is more likely than a non-business traveler to belong to a household 
with a high income.  Income midpoints were tested using spreadsheet mid-value 
calculations and plots to determine an appropriate midpoint break for the traveler 
records from the survey. That value is a household income of $100,000.    
 

Table 5.6: Income Ranges in 2015-2016 Air Passenger Survey 

 

 

 

 

 

 

 

 

 

 

       Source: CTA O’Hare Airport Access Study, 2015 

 
Figure 5.3 provides a graphical view of the inflection point with regard to taxi use in the 
survey that occurs at the breakpoint of $100,000 household income. Other modes 
showed an inflection point at a similar point in the income scale. 
 

  

Income Range 
Business 
Purpose 

% of 
Total 

Non-Business 
Purpose 

% of 
Total 

Less than $25,000                  76  2%                  420  10% 
$25,000 to $34,999                  59  1%                  553  13% 
$35,000 to $49,999                244  6%                  518  12% 
$50,000 to $74,999                434  11%                  600  14% 
$75,000 to $99,999                474  11%                  670  16% 
$100,000 to $149,999                701  17%                  670  16% 
$150,000 to $199,999                489  12%                  254  6% 
$200,000 to $249,999                640  16%                  202  5% 
$250,000 to $299,999                270  7%                    38  1% 
$300,000 to $349,999                  69  2%                    27  1% 
$350,000 and over                671  16%                  255  6% 
Total             4,127  100%               4,207  100% 
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Figure 5.3: Inflection Point for Surveyed Income - Taxi Mode Use to O’Hare 

 

Source: CTA O’Hare Airport Access Study, 2015 

 

5.4 VALUE OF TIME 
The estimated value of time (VOT) is measured in dollars per hour.  In the Project work, 
the values were adapted from a previous study on express service which found that the 
value of time for business trips is higher than those of non-business trips to O’Hare. In 
many recent studies, the value of time for long distance trips and work trips has been 
shown to be higher than VOT for everyday short trips.  Trips to/from an airport could be 
considered as one leg of long distance travel.  Also, the total cost of air travel is much 
higher than the cost of everyday travel; therefore, travelers may be willing to pay more to 
reduce the risk of missing their flight.  Willingness to pay a high fee for airport trips is 
reported in other studies, for example, for business trips to airports, Harvey4 reports 
$42/hour, Furuichi & Koppelman5 report $73/hour and Hess and Polak6 report a value in 
the range of $93-155/hour.  The value of time also varies across regions with large 
metropolitan areas such as New York/New Jersey having higher values than smaller 
cities. 
 

                                                           
4 Harvey, Greig. Airport Choice in a Multiple Airport Region, Transportation Research Part A, Vol. 21, No. 6, 

1987, pp. 439-449. 

5 Furuichi, Masahiko and Koppelman, Frank S. An Analysis of Air Traveler's Departure Airport and Destination 
Choice Behavior. Transportation Research Part A, Vol. 28A, No. 3, 1994, pp.187- 195. 

6 Hess, S. and Polak, J.W. Accounting for Random Taste Heterogeneity in Airport-Choice Modelling. 
Presented at the 84th Annual Meeting of the Transportation Research Board, Washington D.C., 2005.  
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The value of time values, verified by an income midpoint analysis, are shown in Table 
5.7.  Business travel in the $100K and over category has a value of time of $92/hour. 
This value is followed by a $55/hour value of time for non-business travelers with 
household income of $100K or over.  Those travelers from households with under $100K 
income have a $33/hour (business) and a $25/hour (non-business) value of time.  These 
four categories of airport travelers define the mode choice model.  Four models, 
conforming to four distinct markets, were prepared and calibrated in order to test the 
Project mode choice model. 
 

Table 5.7: Value of Time by Travel Market 

Travel Market 
Value of Time  

(2015$ per hour) 

Business (HH income under $100K) $  33 

Business (HH income $100K and over) $  92 

Non-Business (HH income under $100K) $  25 

Non-Business (HH income $100K and over) $  55 
            Source: CTA O’Hare Airport Access Study, 2015 
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6.0 MODEL ESTIMATION AND VALIDATION 
 
As noted above, before application of the mode choice models, recalibration was 
required to replicate observed mode shares.   It was found that different mode specific 
constants for residents and visitors were needed to properly replicate the mode of 
access to the airport.  The approach used for the re-calibration of the mode choice 
models was to adjust mode specific constants until the modeled results matched with the 
observed.  These constants represent unaccounted-for characteristics of each mode 
other than time, cost and other variables that are already included in the model 
equations.  Only the differences between these modal constants are relevant.  During 
calibration, constants for all existing modes of access were adjusted except for the CTA 
rail constants, which served as the reference mode.  
 
The calibration was conducted two times and results from each calibration effort are 
presented: 
 

1. Replicating the modal percentages from the 2016 Airport Survey (High CTA); 
2. Replicating the modal percentages from the reweighted 2016 Airport Survey 

(Low CTA). 
 
The second calibration effort was conducted to make an adjustment to the CTA Blue 
Line percentage of O’Hare trips. The Blue Line survey percentage was thought to be 
high due to over-represented CTA Blue Line use.  Thus, a re-weighting of the survey 
and associated calibration was performed.  Table 6.1 shows the two modal targets 
showing the top level redistribution of travel modes to O’Hare of the two model runs. The 
detailed results from both model runs are presented in Tables 6.2 and 6.3. 

 

Table 6.1: Calibration Targets 

Mode High CTA Low CTA 
Drive and Park (Garage or Remote) 2% 6% 

Dropped Off 10% 9% 
Rental Car 3% 5% 

Taxi 45% 52% 
GOShuttle 7% 6% 
CTA Rail 32% 20% 

Metra Rail 2% 2% 
Total 100% 100% 

                                    Source: WSP Project Ridership Analysis, 2016 
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Table 6.2: Calibration Results (First Pass, High) 

 
Source: WSP Project Ridership Analysis, 2016 

 

1. Business Resident 
Low Income

5. Non-Business 
Resident Low Income

Drive and Park 47 14% 45 14% Drive and Park 53 5% 55 5%

Dropped Off 54 16% 54 16% Dropped Off 407 39% 407 39%

Rental Car 0 0% 0 0% Rental Car 0 0% 0 0%

Taxi 74 22% 74 22% Taxi 112 11% 112 11%

GOShuttle 27 8% 27 8% GOShuttle 11 1% 11 1%

CTA Rail 124 37% 124 37% CTA Rail 457 43% 457 43%

Metra Rail 9 3% 9 3% Metra Rail 14 1% 14 1%

Total 335 100% 333 100% Total 1054 100% 1056 100%

2. Business Resident 
High Income

6. Non-Business 
Resident High Income

Drive and Park 50 11% 50 11% Drive and Park 10 2% 10 2%

Dropped Off 9 2% 9 2% Dropped Off 36 9% 36 9%

Rental Car 0 0% 0 0% Rental Car 0 0% 0 0%

Taxi 268 61% 271 62% Taxi 152 37% 152 37%

GOShuttle 9 2% 9 2% GOShuttle 16 4% 16 4%

CTA Rail 97 22% 97 22% CTA Rail 198 48% 199 48%

Metra Rail 4 1% 4 1% Metra Rail 4 1% 4 1%

Total 437 100% 440 100% Total 416 100% 417 100%

3. Business Visitor Low 
Income

7. Non-Business Visitor 
Low Income

Drive and Park 0 0% 0 0% Drive and Park 0 0% 0 0%

Dropped Off 63 5% 63 5% Dropped Off 301 13% 301 13%

Rental Car 26 2% 26 2% Rental Car 107 5% 107 5%

Taxi 600 51% 600 51% Taxi 574 25% 574 25%

GOShuttle 105 9% 105 9% GOShuttle 247 11% 247 11%

CTA Rail 360 31% 360 31% CTA Rail 939 42% 939 42%

Metra Rail 12 1% 12 1% Metra Rail 91 4% 91 4%

Total 1166 100% 1166 100% Total 2260 100% 2260 100%

4. Business Visitor High 
Income

8. Non-Business Visitor 
High Income

Drive and Park 0 0% 0 0% Drive and Park 0 0% 0 0%

Dropped Off 19 1% 19 1% Dropped Off 123 9% 123 9%

Rental Car 104 4% 104 4% Rental Car 104 8% 104 8%

Taxi 1927 66% 1927 66% Taxi 723 53% 723 53%

GOShuttle 190 6% 190 6% GOShuttle 53 4% 53 4%

CTA Rail 660 23% 660 23% CTA Rail 308 23% 308 23%

Metra Rail 29 1% 29 1% Metra Rail 46 3% 46 3%

Total 2930 100% 2930 100% Total 1357 100% 1357 100%

TOTAL

  Drive and Park 162          2% 160 2%

  Dropped Off 1,012       10% 1011 10%

  Rental Car 342          3% 341 3%

  Taxi 4,430       44% 4433 45%

  GOShuttle 658          7% 658 7%

  CTA Rail 3,143       32% 3144 32%

  Metra Rail 210          2% 210 2%

  Total 9,956       100% 9,956         100%

Observed Estimated

Observed Estimated

Observed Estimated

Observed Estimated

Observed Estimated

Observed Estimated

Observed Estimated

Observed Estimated

Observed Estimated
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Table 6.3: Calibration Results (Second Pass, Reweighted Survey, Low) 

 
Source: WSP Project Ridership Analysis, 2016 

 

1. Business Resident 
Low Income

5. Non-Business 
Resident Low Income

Drive and Park 64 19% 64 19% Drive and Park 217 21% 217 21%

Dropped Off 26 8% 26 8% Dropped Off 87 8% 87 8%

Rental Car 0 0% 0 0% Rental Car 0 0% 0 0%

Taxi 148 44% 147 44% Taxi 348 33% 348 33%

GOShuttle 23 7% 22 7% GOShuttle 76 7% 76 7%

CTA Rail 68 20% 67 20% CTA Rail 294 28% 293 28%

Metra Rail 6 2% 6 2% Metra Rail 33 3% 33 3%

Total 335 100% 332 100% Total 1054 100% 1054 100%

2. Business Resident 
High Income

6. Non-Business 
Resident High 

Income

Drive and Park 134           31% 135 31% Drive and Park 135       32% 135            32%

Dropped Off 28             6% 28 6% Dropped Off 28         7% 28              7%

Rental Car -           0% 0 0% Rental Car -       0% -            0%

Taxi 217           50% 218 50% Taxi 183       44% 183            44%

GOShuttle 16             4% 16 4% GOShuttle 15         4% 15              4%

CTA Rail 39             9% 40 9% CTA Rail 44         10% 44              11%

Metra Rail 4               1% 4 1% Metra Rail 12         3% 12              3%

Total 437           100% 440 100% Total 416       100% 416            100%

3. Business Visitor Low 
Income

7. Non-Business 
Visitor Low Income

Drive and Park 0 0% 0 0% Drive and Park 0 0% 0 0%

Dropped Off 104 9% 104 9% Dropped Off 220 10% 220 10%

Rental Car 78 7% 78 7% Rental Car 165 7% 165 7%

Taxi 596 51% 598 51% Taxi 882 39% 882 39%

GOShuttle 91 8% 91 8% GOShuttle 193 9% 193 9%

CTA Rail 272 23% 271 23% CTA Rail 744 33% 743 33%

Metra Rail 26 2% 25 2% Metra Rail 55 2% 56 2%

Total 1166 100% 1166 100% Total 2260 100% 2260 100%

4. Business Visitor High 
Income

8. Non-Business 
Visitor High Income

Drive and Park 0 0% 0 0% Drive and Park 0 0% 0 0%

Dropped Off 247 8% 247 8% Dropped Off 129 9% 129 9%

Rental Car 212 7% 212 7% Rental Car 92 7% 92 7%

Taxi 1942 66% 1943 66% Taxi 845 62% 846 62%

GOShuttle 141 5% 141 5% GOShuttle 70 5% 70 5%

CTA Rail 353 12% 352 12% CTA Rail 202 15% 202 15%

Metra Rail 35 1% 35 1% Metra Rail 18 1% 19 1%

Total 2930 100% 2930 100% Total 1357 100% 1357 100%

TOTAL

Drive and Park 550       6% 551 6%

Dropped Off 868       9% 868 9%

Rental Car 547       5% 547 5%

Taxi 5,160    52% 5164 52%

GOShuttle 625       6% 625 6%

CTA Rail 2,016    20% 2011 20%

Metra Rail 189       2% 190 2%

Total 9,956    100% 9956 100%

Estimated

Observed Estimated Observed Estimated

Observed Estimated Observed Estimated

Observed Estimated Observed

Observed

Estimated

Observed Estimated Observed Estimated
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The final set of model coefficients is presented in Table 6.4. As shown in these tables, it 
was necessary to develop a separate set of constants for residents and visitors. 
 

Table 6.4: Project Mode Choice Model Coefficients 

Variable Units 
Business Non-Business 

Residents Visitors Residents Visitors 

Travel Time minutes -0.092 -0.092 -0.091 -0.091 

Travel Cost (Low Income) dollars -0.166 -0.166 -0.220 -0.220 

Travel Cost (High Income) dollars -0.060 -0.060 -0.099 -0.099 

Drive and Park Constant utils 4.266 N/A 6.525 N/A 

Drop-Off Constant utils -0.121 -0.079 0.173 0.235 

Rental Car Constant utils N/A 2.745 N/A 4.269 

Taxi Constant utils 4.644 4.686 6.333 6.396 

GOShuttle Constant utils 7.043 7.085 7.134 7.197 

CTA Rail Constant utils 0 0 0 0 

Metra Rail Constant utils 0.485 0.716 1.332 0.351 
                 Source: WSP Project Ridership Analysis, 2016 

 
The calibration effort for the 2016 Project ridership model utilized the 2015 CTA O’Hare 
Airport Access Study, previous study model parameters, AirSage cell phone movement 
data, CMAP model skim times, and detailed transit agency information including ATS 
data to construct a tool for estimating Project ridership to O’Hare from the Chicago CBD.  
Calibrated mode choice constants and coefficients, including the use of CTA Blue Line 
transit as the mode choice reference mode and Metra commuter rail as a permitted 
travel mode, have made it possible to test ridership on a proposed Project for 2015 and 
2045.   
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7.0 RIDERSHIP RESULTS 
 
The Project ridership model was applied to the O’Hare Airport to Chicago CBD travel 
markets.  The resulting 2015 base year model results (with and without the AirSage 
adjustment) are shown in Figure 7.1.  These ridership estimates are for daily one-way 
trips, with total daily trips being twice those in the table.    
 

Table 7.1: 2015 Air Passenger Daily One-Way Ridership Estimates 
(Low CTA Model) 

Mode One-Way Trips* 
One -Way Trips 
w/ AirSage Adj 

Percent 

Drive and Park (Garage) 274 349 3% 
Dropped Off 868 1,107 9% 
Rental Car 547 697 5% 
Taxi/Uber 5,164 6,584 52% 
GOShuttle 625 797 6% 
CTA Rail 2,011 2,564 20% 
Metra Rail 190 242 2% 
Drive and Park (Remote) 277 353 3% 
Airport Express - Top Summary -   
   Airport Express - Walk -   
   Airport Express - CTA Rail / Bus -   
   Airport Express - Taxi / Drop -   
   Airport Express - Free Shuttle -   
Total 9,956 12,693 100% 

 * Prior to AirSage adjustment 
 
The Project ridership model was then applied to develop representative order-of-
magnitude 2045 ridership estimates.  The following year 2045 assumptions were made 
regarding Project service, CTA Blue Line service, auto travel, and Project downtown 
station access/egress in the Chicago CBD. 
 

 Project line haul travel time (T1-3 to Clinton/Congress) = 26 minutes 
 Project wait time = 5 minutes 
 Project fare = $20 
 CTA Blue Line travel time (O’Hare to Clark/Lake) = 38 minutes 
 CTA Blue Line wait time = 2.4 minutes 
 Congested auto travel times from each of the 64 CBD zones to ORD for 2045 

obtained from CMAP 2040 travel model highway skims (Sample travel time ORD 
to CBD is 50 minutes in 2015 up to 56 minutes in 2045) 

 Free shuttle buses (only from CBD zones with hotels) travel time = auto skim 
travel time x 1.5 is used.  A floor (minimum) of seven minutes is set.   

 In addition to free shuttle buses from select downtown zones, walk, taxi, and CTA 
are also available for O’Hare express Chicago CBD access/egress.  The values 
for these access modes are based on travel skim time from the CMAP model 
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The CTA Blue Line travel time was assumed to improve by two minutes to 38 minutes to 
account for improvements to the Blue Line made as part of the CTA’s Your New Blue 
improvement program.   
 
The resulting 2045 Project ridership model results are presented in Table 7.2. 

 
Table 7.2: 2045 Air Passenger Daily One-Way Ridership Estimates 

(Low CTA Model) 

Mode One-Way Trips* 
One-Way Trips 
w/ AirSage Adj 

Percent 

Drive and Park (Garage)              292  372 2% 
Dropped Off              899  1,146 5% 
Rental Car              533  680 3% 
Taxi/Uber           4,897  6,243 28% 
GOShuttle              688  877 4% 
CTA Rail           2,499  3,186 14% 
Metra Rail              406  518 2% 
Drive and Park (Remote)              344  439 2% 
Airport Express - Top Summary           7,088  9,036 40% 
   Airport Express - Walk           1,332  1,698  
   Airport Express - CTA Rail / Bus           1,264  1,611  
   Airport Express - Taxi / Drop           2,092  2,667  
   Airport Express - Free Shuttle           2,400  3,060  
Total          17,647  22,497 100% 

      * Prior to AirSage adjustment 
 
Total daily ridership in 2045 for the Project service is expected to be 14,176 (without 
AirSage adjustment) or 18,072 (with AirSage adjustment).  This represents 40% of the 
air passenger trips traveling between O’Hare International Airport to the Chicago CBD. 
 
In addition, O’Hare Airport worker (employee) trips were analyzed.  In 2045, there are an 
estimated 457 one-way worker trips (prior to AirSage adjustment) between O’Hare 
Airport and the Chicago CBD.  It is estimated that there would be 183 one-way trips on 
the Project service (prior to AirSage adjustment) or 233 daily one-way worker trips (with 
AirSage adjustment). 
 
The above ridership forecasts should be considered order-of-magnitude estimates and 
are not intended for use in investment grade decisions for the project. 
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EXHIBIT D: SAMPLE REQUEST FOR CLARIFICATIONS FORM  
 

The Requests for clarification must be submitted in a Microsoft Excel Worksheet format 
substantially in the form of the table below. 

For each submitted question/comment, please indicate its priority by classifying it as a 
Category 1, 2, 3 or 4 question, as defined below. 
• “Category 1” means a potential “go/no-go” issue that, if not resolved in an acceptable 

fashion, may preclude the Respondent from submitting a SOQ. 

• “Category 2” means a major issue that, if not resolved in an acceptable fashion, will 
significantly affect value for money or, taken together with the entirety of other issues, 
may preclude the Respondent from submitting a SOQ. 

• “Category 3” means an issue that may affect value for money, or another material 
issue, but is not at the level of a Category 1 and Category 2 issue. 

• “Category 4” means an issue that is minor in nature, a clarification, a comment 
concerning a conflict between documents or within a document, etc. 

 
Any comment that is not assigned a categorization will be treated as “Category 4.” 

 

 

 

Respondent Question # 
Section 
Cross 

Reference  
Priority  Question 
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EXHIBIT E: SAMPLE ECONOMIC DISCLOSURE STATEMENT (“EDS”) 
AND AFFIDAVIT  
 

Respondent will need to complete an EDS prior to the submission of RFP responses.  At the 
discretion of the CIT, a Respondent who does not file an EDS prior to the RFP response due date, 
may be found non-responsive and its proposal rejected.  

 

1.1. EDS FILING REQUIRED PRIOR TO BID OPENING 

The Respondent must complete an EDS prior to the RFP response due date.   

 

A Respondent that does not file an EDS prior to the Response due date will be found non-
responsive and its Response will be rejected. 

 

1.2. ONLINE EDS WEB LINK 

The web link for the Online EDS is https://webapps.cityofchicago.org/EDSWeb 

 

1.3. ONLINE EDS NUMBER 

Upon completion of the online EDS submission process, the Respondent will be provided an EDS 
number.  

 

1.4. EDS CERTIFICATION OF FILING 

Upon completion of the online submission process, the Respondent will be able to print a hard 
copy Certificate of Filing.  The Respondent will need to submit the signed Certificate of Filing 
with its bid.   

 

A Respondent that does not include a signed Certificate of Filing with its bid must provide it 
upon the request of the CIT. 

 

1.5. PREPARATION CHECKLIST FOR REGISTRATION 

To expedite and ease your registration process, we recommend that you collect the following 
information prior to registering for an Online EDS user account: 

 

https://webapps.cityofchicago.org/EDSweb
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 1. Invitation number, if you were provided an invitation number. 

 2. EDS document from previous years, if available. 

 3. Email address to correspond with the Online EDS system. 

 4. Company Information: 

 a. Legal Name 

 b. FEIN/SSN 

 c. City of Chicago Vendor Number, if available. 

 
d. Address and phone number information that you would like to appear on 

your EDS documents. 

 

e. EDS Captain.  Check for an EDS Captain in your company - this maybe the 
person that usually submits EDS for your company, or the first person that 
registers for your company. 

 

 

1.6. PREPARATION CHECKLIST FOR EDS SUBMISSION 

To expedite and ease your EDS submission, we recommend that you collect the following 
information prior to updating your EDS information online. 

 

Items #1 through #7 are needed for both EDS information updates and contract related EDS 
documents: 

 

 1. Invitation number, if you were provided with an invitation number. 

 2. Site address that is specific to this EDS. 

 3. Contact that is responsible for this EDS. 

 4. EDS document from previous years, if available. 

 5. Ownership structure, and if applicable, owners’ company information: 

 a. % of ownership 
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 b. Legal Name 

 c. FEIN/SSN 

 d. City of Chicago Vendor Number, if available. 

 e. Address 

 6. List of directors, officers, titleholders, etc. (if applicable). 

 7. For partnerships/LLC/LLP/Joint ventures, etc.: 

 a. List of controlling parties (if applicable). 

Items #8 and #9 are needed ONLY for contract related EDS documents: 

 8. Contract related information (if applicable): 

 a. CIT contract package 

 b. Cover page of CIT bid/solicitation package 

 9. List of subcontractors and retained parties: 

 a. Name 

 b. Address 

 c. Fees – Estimated or paid 

 

 

1.7. EDS FREQUENTLY ASKED QUESTIONS 

Q: Where do I file? 

A: The web link for the Online EDS is https://webapps.cityofchicago.org/EDSWeb 
 

Q: How do I get help? 

A: If there is a question mark on a page or next to a field, click on the question mark for help 
filling out the page or field.  You may also consult the User Manual and the Training Videos 
available on the left menu. 

 

Q: Why do I have to submit an EDS? 

https://webapps.cityofchicago.org/EDSweb
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A: The Economic Disclosure Statement (EDS) is required of applicants making an application for 
action requiring City Council, City department or other City agency approval.  All Smart 
Lighting Agreements will need City Council approval.  Through the EDS, applicants make 
disclosures required by State law and City ordinances and certify compliance with various 
laws and ordinances.  An EDS is also required of certain parties related to the applicant, such 
as owners and controlling parties. 

 

Q: Who is the Applicant? 

A: “Applicant” means any entity or person making an application for action requiring City 
Council or other City agency approval.  The applicant does not include owners and parent 
companies. 

 

Q: Who is the Disclosing Party? 

A: “Disclosing Party” means any entity or person submitting an EDS.  This includes owners and 
parent companies 

Q: What is an entity or legal entity? 

A: “Entity’ or ‘Legal Entity” means a legal entity (for example, a corporation, partnership, joint 
venture, limited liability company or trust). 

 

Q: What is a person for purposes of the EDS? 

A: “Person” means a human being. 

 

Q: Who must submit an EDS? 

A. An EDS must be submitted in any of the following three circumstances: 

 

Applicants: 
An Applicant must always file this EDS.  If the Applicant is a legal entity, 
state the full name of that legal entity.  If the Applicant is a person acting 
on his/her own behalf, state his/her name. 

Entities holding 
an interest: 

Whenever a legal entity has a beneficial interest (E. G. direct or indirect 
ownership) of more than 7.5% in the Applicant, each such legal entity must 
file an EDS on its own behalf. 

Controlling 
entities: 

Whenever a Disclosing Party is a general partnership, limited partnership, 
limited liability company, limited liability partnership or joint venture that 
has a general partner, managing member, manager or other entity that 
can control the day-to-day management of the Disclosing Party, that entity 
must also file an EDS on its own behalf.  Each entity with a beneficial 
interest of more than 7.5% in the controlling entity must also file an EDS 
on its own behalf. 
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Q: What information is needed to submit an EDS? 

A: The information contained in the Preparation Checklist for EDS submission. 

 

Q: I don’t have a user ID & password.  Can I still submit an Online EDS? 

A: No.  You must register and create a user ID and password before submitting an Online EDS. 

 

Q: What information is needed to request a user ID & password for Online EDS?  

A: The information contained in the Preparation Checklist for Registration is needed to request 
a login for the Online EDS. 

 

Q: I already have a username and password from another City web site (City Web Portal, 
Department of Construction and Permits, Department of Consumer Services, etc.). Can I 
log-in the Online EDS with that account? 

A: Usually not.  The Online EDS uses a user ID and password system that is shared by the Public 
Vehicle Advertising and Water Payment web sites. You may use a username and password 
from those sites by answering “Yes” to “Is this an existing City of Chicago user ID?” when 
registering. Other usernames and passwords will not be automatically recognized. However, 
you may choose to create an identical username for the Online EDS if it is not already taken. 

 

Q: I don’t have an email address.  How do I submit an Online EDS? 

A: You cannot get an account to submit an online EDS without an email address. If you need an 
e-mail address, we suggest that you use a free internet email provider such as 
www.hotmail.com or www.yahoo.com or rnail.google.com to open an account. The City 
does not endorse any particular free internet email provider. Public computers are available 
at all Chicago Public Library branches. 

 

Q: I forgot my user ID. Can I register again? 

A: No. If you are the EDS Captain of your organization, please contact the Department of 
Procurement Services at 312-744-4900. If you are an EDS team member, contact your EDS 
Captain, who can look up your user ID. 

 

Q: Who is the EDS Captain? 

A: The EDS Captain is a person who performs certain administrative functions for an 
organization which files an EDS.  Each organization registered with the Online EDS has at 
least one EDS Captain. There may be co-captains, who are all equal.  EDS Captains approve 
new users, change contact information for an organization, and de-active accounts of 
employees who have left the organization. Please see the User Manual for more 
information. 
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Q: Why do we need EDS Captains? 

A: The Online EDS is designed to be a self-service web application which allows those doing or 
seeking to do business with the City to perform as many routine functions as possible 
without City intervention. Because many organizations have multiple staff filing an EDS, the 
EDS Captain role allows those organizations to self-manage the contact information and 
users. 

 

Q: Who is the EDS team? 

A: The EDS team for an organization is everyone who is registered to file an EDS on behalf of 
the organization. 

 

Q: I forgot my password.  What should I do? 

A: To retrieve a temporary password, click the “Forgot your password?” link on the login page. 
Enter your user ID that you provided when you registered your account. The system will 
automatically generate a temporary password and send it to you.  When you log-in with 
your temporary password, you will be asked to create a new password. 

 

Q: How do I complete an Online EDS? 

A: Click on “Create New” after logging in. The Online EDS system will walk you through the EDS 
questions. Please see the User Manual for details. 

 

Q: How do I fill out a Disclosure of Retained Parties? 

A: There is no longer a separate Disclosure of Retained Parties filing. After logging in, click on 
“Create New”.  Answer (click) “Contract” to “Is this EDS for a contract or an EDS information 
update?”  Click “Fill out EDS”, and click on the “Retained Parties” tab.  When finished, click 
on “Ready to Submit.” 

 

Q: How do I attach documents? 

A: Attachments are discouraged. If at all possible, please provide a concise explanation in the 
space provided in the online form. Attachments with pages of officers are not acceptable. 
Names of officers must be typed into the system. If you must provide an attachment for 
another reason, please send it to your City of Chicago contact (contract administrator or 
negotiator for procurements) and they will attach it for you. Documents can be sent in PDF 
(preferred), Word, or paper format. 

 

Q:  Who can complete an Economic Disclosure Statement online? 

A:  Any authorized representative of your business with a user ID and password can complete 
your EDS online. One person, such as an assistant, can fill in the information and save it, and 
another person can review and electronically sign the Online EDS. 
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Q: What are the benefits of filing my Economic Disclosure statement electronically? 

A:  Filing electronically reduces the chance of filing an incomplete EDS and speeds up the 
processing of contract awards. A certificate of filing can be printed at the completion of the 
process and inserted into your bid package. The biggest benefit for those who frequently do 
business with the City is that after the first EDS, each EDS is much easier to fill out because 
non-contract specific information is pre-filled from the last submitted EDS. 

 

Q:  Will my information be secure? 

A:  Yes. When making your internet connection to our Web Server, you will connect through a 
Secure Socket Layer (SSL for short) to the “Online EDS” login page. All information you type 
will be protected using strong encryption. Within the login page, you will provide us with a 
user ID, password, and secret question for user authentication, only you will have 
knowledge of this unique identification information. 

 

Q:  I am filing electronically. How do I sign my EDS? 

A:  Once you have completed the EDS, you will be prompted to enter your password and 
answer to your secret question. Together, these will serve as your electronic signature. 
Although you will also print and physically sign an EDS certification of filing as a notice that 
your EDS was filed, your EDS is complete as a legal document with only the electronic filing. 

 

Q:  My address has changed. How can I update my information? 
A:  You must be an EDS Captain for your organization to update this. Log-in and click on 

“Vendor Admin, Site Administration.” Select the appropriate site and click edit. 

 

Q:  I have more questions. How can I contact the Department of Procurement Services? 

A:  Please contact the contract administrator or negotiator assigned to your solicitation or 
contract. You may call DPS at 312-744-4900 between 8:30 AM and 4:30 PM Central Time. 

 

Q:  Can I save a partially complete EDS? 

A:  Yes. Click “Save”. To avoid data loss, we recommend you save your work periodically while 
filling out your EDS. 

 

Q:  Do I have to re-type my information each time I submit an EDS? 

A:  No.  The system will remember non-contract specific information from your last submitted 
EDS for one year. This information will be filled-in for you in your new EDS. You will have an 
opportunity to correct it if it has changed since your last filing. When you submit your new 
EDS, the information is saved and the one-year clock begins running anew. 
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Q:  What are the system requirements to use the Online EDS? 

A:  The following are minimum requirements to use the Online EDS: 

 

• A PDF viewer such as Adobe Reader is installed and your web browser is configured to 
display PDFs automatically.  You may download and install Adobe Reader free at 
www.adobe.com/products/reader/  

• Your web browser is set to permit running of JavaScript. 

• Your web browser allows cookies to be set for this site. Please note that while we use 
cookies in the Online EDS, we do not use them to track personally identifiable 
information, so your privacy is maintained. 

• Your monitor resolution is set to a minimum of 1024 x 768. 
• While not required to submit an EDS, if you wish to view the training videos, you must 

have Adobe Flash Plugin version 9 or higher, speakers, and sound. Please note that very 
old computers may not be able to run Adobe Flash and will not be able to play the 
training videos. In that case, we encourage you to seek help using the Online EDS 
Manuals. You may download and install Adobe Flash Plugin free at 
http://get.adobe.comiflashplayer  

• The Online EDS has been tested on Internet Explorer 6.0 and 7.0 and Firefox 2.0 and 3.0 
on Windows XIP and Mac OS X.  Although it should work on other browsers and 
operating systems, the City of Chicago cannot guarantee compatibility.

http://www.adobe.com/products/reader/
http://get.adobe.comiflashplayer/
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EXHIBIT F: SAMPLE M/WBE PARTICIPATION PLAN SUBMITTALS 

SCHEDULE B: MBE/WBE Affidavit of Joint Venture 
 

1) All information requested on this schedule must be answered in the spaces provided. Do not 
refer to your joint venture agreement except to expand on answers provided on this form.  If 
additional space is required, attach additional sheets. In all proposed joint ventures, each 
MBE and/or WBE venture must submit a copy of its current Letter of Certification. 

 
I. Name of joint venture:            

Address:             
Telephone number of joint venture: _________________________________________________________ 
 

II. Email address:            
Name of non-MBE/WBE venture:           
Address:             
Telephone number:            
Email address:            
Contact person for matters concerning MBE/WBE compliance:       

 

III. Name of MBE/WBE venture:           
Address:             
Telephone number:            
Email address:            
Contact person for matters concerning MBE/WBE compliance:       
 

IV. Describe the role(s) of the MBE and/or WBE venture(s) in the joint venture:     
             
              
              
              
 
V. Attach a copy of the joint venture agreement.   

 
In order to demonstrate the MBE and/or WBE joint venture partner’s share in the capital contribution, control, 
management, risks and profits of the joint venture is equal to its ownership interest, the proposed joint venture 
agreement must include specific details related to: (1) the contributions of capital, personnel and equipment 
and share of the costs of bonding and insurance; (2) work items to be performed by the MBE/WBE’s own 
forces; (3) work items to be performed under the supervision of the MBE/WBE venture; and (4) the 
commitment of management, supervisory and operative personnel employed by the MBE/WBE to be 
dedicated to the performance of the project. 

 

VI. Ownership of the Joint Venture. 
 

A. What is the percentage(s) of MBE/WBE ownership of the joint venture? 
MBE/WBE ownership percentage(s)      
Non-MBE/WBE ownership percentage(s)       
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B. Specify MBE/WBE percentages for each of the following (provide narrative descriptions and 

other details as applicable): 

 

1. Profit and loss sharing:          
 
2. Capital contributions: 

a. Dollar amounts of initial contribution:       
b. Dollar amounts of anticipated on-going contributions:    

 
3. Contributions of equipment (Specify types, quality and quantities of equipment to be 

provided by each venturer):  
            

           
           
            

•  

4. Other applicable ownership interests, including ownership options or other agreements 
which restrict or limit ownership and/or control: 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

5. Costs of bonding (if required for the performance of the contract):  
           
 
6. Costs of insurance (if required for the performance of the contract):  
           

 

C. Provide copies of all written agreements between venturers concerning this project. 

D. Identify each current City of Chicago contract and each contract completed during the past two 
years by a joint venture of two or more firms participating in this joint venture: 

 _______________________________________________________________________________
 _______________________________________________________________________________
 _______________________________________________________________________________ 
 
VII. Control of and Participation in the Joint Venture.   

 
Identify by name and firm those individuals who are, or will be, responsible for, and have the authority to 
engage in the following management functions and policy decisions.  Indicate any limitations to their 
authority such as dollar limits and co-signatory requirements: 
 

A. Joint venture check signing: 
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B. Authority to enter contracts on behalf of the joint venture: 
            

           
            

 
C. Signing, co-signing and/or collateralizing loans: 
            

           
            

 
D. Acquisition of lines of credit: 
            

            
             
 
E. Acquisition and indemnification of payment and performance bonds: 
            

           
            

 
F. Negotiating and signing labor agreements: 
            

           
            

 
G. Management of contract performance.  (Identify by name and firm only): 

1. Supervision of field operations:        
2. Major purchases:          
3. Estimating:          
4. Engineering:          
 

VIII. Financial Controls of joint venture: 
 

A. Which firm and/or individual will be responsible for keeping the books of account? 
             
 
B. Identify the "managing partner," if any, and describe the means and measure of his/her 

compensation: 
             
            

            
 
C. What authority does each venturer have to commit or obligate the other to insurance and bonding 

companies, financing institutions, suppliers, subcontractors, and/or other parties participating in 
the performance of this contract or the work of this project?  
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IX. State the approximate number of operative personnel by trade needed to perform the joint venture’s work 
under this contract.  Indicate whether they will be employees of the non-MBE/WBE firm, the MBE/WBE 
firm, or the joint venture. 

 

 

Trade 

 

Non-MBE/WBE Firm 

(Number) 

 

MBE/WBE 

(Number) 

 

Joint Venture 

(Number) 
  

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

X. If any personnel proposed for this project will be employees of the joint venture: 

A. Are any proposed joint venture employees currently employed by either venturer? _____________ 
 Currently employed by non-MBE/WBE venturer (number) _____ Employed by MBE/WBE 

venturer   
 
B. Identify by name and firm the individual who will be responsible for hiring joint venture 

employees: 
             
 
C. Which venturer will be responsible for the preparation of joint venture payrolls:  
             

 
XI. Please state any material facts of additional information pertinent to the control and structure of this joint 

venture. 
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The undersigned affirms that the foregoing statements are correct and include all material information 
necessary to identify and explain the terms and operations of our joint venture and the intended participation 
of each venturer in the undertaking.  Further, the undersigned covenant and agree to provide to the City 
current, complete and accurate information regarding actual joint venture work and the payment therefore, 
and any proposed changes in any provision of the joint venture agreement, and to permit the audit and 
examination of the books, records and files of the joint venture, or those of each venturer relevant to the joint 
venture by authorized representatives of the City or the Federal funding agency. 

Any material misrepresentation will be grounds for terminating any contract that may be awarded and for 
initiating action under federal or state laws concerning false statements. 

Note:  If, after filing this Schedule B and before the completion on the joint venture’s work on the project, 
there is any change in the information submitted, the joint venture must inform the City of Chicago, either 
directly or through the prime contractor if the joint venture is a subcontractor. 
 

         

Name of MBE/WBE Partner Firm   Name of Non-MBE/WBE Partner Firm 

 

         

Signature of Affiant   Signature of Affiant 

 

         

Name and Title of Affiant   Name and Title of Affiant 

 

         

Date   Date 

 

On this  day of  , 20         , the above-signed officers 

          , 

(names of affiants) 

Personally appeared and, known to me be the persons described in the foregoing Affidavit, acknowledged 
that they executed the same in the capacity therein stated and for the purpose therein contained. 

IN WITNESS WHEREOF, I hereunto set my hand and official seal. 

        

Signature of Notary Public 

My Commission Expires:     (Seal) 
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SCHEDULE C: MBE/WBE Letter of Intent to Perform  

as a Subcontractor to the Prime Contractor 

NOTICE: THIS SCHEDULE MUST BE AUTHORIZED AND SIGNED BY THE MBE/WBE 
SUBCONTRACTOR FIRM. FAILURE TO COMPLY MAY RESULT IN THE BID BEING REJECTED AS 
NON-RESPONSIVE. 

Project Name: ______________________________________       Specification No,: ___________ 

From: ____________________________________________________________________ 
                                                       (Name of MBE/WBE Firm) 
To:__________________________________________________________________and the City of 
Chicago. 
                                                       (Name of Prime Contractor) 
 

The MBE or WBE status of the undersigned is confirmed by the attached City of Chicago or Cook County 
Certification Letter. 100% MBE or WBE participation is credited for the use of a MBE or WBE 
“manufacturer.” 60% participation is credited for the use of a MBE or WBE “regular dealer.” 
 
The undersigned is prepared to perform the following services in connection with the above named 
project/contract. If more space is required to fully describe the MBE or WBE proposed scope of work and/or 
payment schedule, attach additional sheets as necessary.  The description must establish that the 
undersigned is performing a commercially useful function: 
____________________________________________________________________________ 

The above described performance is offered for the following price and described terms of payment: 

Pay Item No./Description Quantity/Unit Price Total 
   
   
   

 
 Subtotal: 

$_________________________ 
 

 Total @ 100%: 
$_________________________ 

 
Total @ 60% (if the undersigned is performing work as a regular dealer): $_________________________ 

NOTICE: THIS SCHEDULE AND ATTACHMENTS REQUIRE ORIGINAL SIGNATURES ON 
EACH PAGE. 
 
 

(If not the undersigned, signature of person who filled out this Schedule C)                (Date) 
 

 
             (Name/Title-Please Print)         (Company Name-Please Print) 
 
 

(Signature of President/Owner/CEO or Authorized Agent of MBE/WBE)                 (Date) 
 

 
             (Name/Title-Please Print)   

FOR 
CONSTRUCTION 
PROJECTS ONLY 
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Schedule C: MBE/WBE Letter of Intent to Perform as a Subcontractor to the Prime Contractor 

Partial Pay Items 
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar 
amount(s): 

Pay Item No./Description Quantity/Unit Price Total 
   
   
   

 
 Subtotal: 

$_________________________ 
 

 Total @ 100%: 
$_________________________ 

 
Total @ 60% (if the undersigned is performing work as a regular dealer): $_________________________ 
 
SUB-SUBCONTRACTING LEVELS  
A zero (0) must be shown in each blank if the MBE or WBE will not be subcontracting any of the work 
listed or attached to this schedule. 
________ % of the dollar value of the MBE or WBE subcontract that will be subcontracted to non 

MBE/WBE contractors. 
________ % of the dollar value of the MBE or WBE subcontract that will be subcontracted to MBE or 

WBE contractors. 
 

NOTICE: If any of the MBE or WBE scope of work will be subcontracted, list the name of the vendor and attach a brief 
explanation, description and pay item number of the work that will be subcontracted. MBE/WBE credit will not be given for 
work subcontracted to Non-MBE/WBE contractors, except for as allowed in the Special Conditions Regarding Minority 
Business Enterprise Commitment and Women Business Enterprise Commitment in Construction Contracts.  

The undersigned will enter into a formal written agreement for the above work with you as a Prime 
Contractor, conditioned upon your execution of a contract with the City of Chicago, within three (3) business 
days of your receipt of a signed contract from the City of Chicago. 

The undersigned has entered into a formal written mentor protégé agreement as a subcontractor/protégé 
with you as a Prime Contractor/mentor.  (     ) Yes      (     ) No 

NOTICE: THIS SCHEDULE AND ATTACHMENTS REQUIRE ORIGINAL SIGNATURES ON EACH PAGE. 

 
(If not the undersigned, signature of person who filled out this Schedule C)                (Date) 

 
 

(Name/Title-Please Print)         (Company Name-Please Print) 
 
 

(Email & Phone Number)   
 
 

(Signature of President/Owner/CEO or Authorized Agent of MBE/WBE)                 (Date) 
 

 
(Name/Title-Please Print)   

 
 

(Email & Phone Number)   
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SCHEDULE C: MBE/WBE Letter of Intent to Perform as a  
         2nd Tier Subcontractor to the Prime Contractor 

 
NOTICE: THIS SCHEDULE MUST BE AUTHORIZED AND SIGNED BY THE MBE/WBE SUBCONTRACTOR FIRM. FAILURE TO 
COMPLY MAY RESULT IN THE BID BEING REJECTED AS NON-RESPONSIVE. 
 
Project Name: ______________________________________       Specification No.: ___________ 

From: ____________________________________________________________________ 
(Name of MBE/WBE Firm) 

To: ______________________________________________________________________ 
(Name of 1st Tier Contractor) 

To: ______________________________________________________________________and the City 
of Chicago. 
     (Name of Prime Contractor) 
 
The MBE or WBE status of the undersigned is confirmed by the attached City of Chicago or Cook County 
Certification Letter. 100% MBE or WBE participation is credited for the use of a MBE or WBE 
“manufacturer.” 60% participation is credited for the use of a MBE or WBE “regular dealer.” 
 
The undersigned is prepared to perform the following services in connection with the above named 
project/contract. If more space is required to fully describe the MBE or WBE proposed scope of work and/or 
payment schedule, attach additional sheets as necessary.  The description must establish that the 
undersigned is performing a commercially useful function: 
____________________________________________________________________________________ 
The above described performance is offered for the following price and described terms of payment: 
 

Pay Item No./Description Quantity/Unit Price Total 
   
   
   

 
 Subtotal: 

$_________________________ 
 

 Total @ 100%: 
$_________________________ 

 
Total @ 60% (if the undersigned is performing work as a regular dealer): $_________________________ 
NOTICE: THIS SCHEDULE AND ATTACHMENTS REQUIRE ORIGINAL SIGNATURES ON EACH PAGE. 
 
 

(If not the undersigned, signature of person who filled out this Schedule C)                (Date) 
 

 
(Name/Title-Please Print)                   (Company Name-Please Print) 

 
(Signature of President/Owner/CEO or Authorized Agent of MBE/WBE)                 (Date) 

 

 
(Name/Title-Please Print)   

FOR 
CONSTRUCTION 
PROJECTS ONLY 
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Schedule C: MBE/WBE Letter of Intent to Perform as a 2nd Tier Subcontractor to the Prime Contractor 

Partial Pay Items 
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar 
amount(s): 

Pay Item No./Description Quantity/Unit Price Total 
   
   
   

 Subtotal: 
$_________________________ 

 
 Total @ 100%: 

$_________________________ 
 

Total @ 60% (if the undersigned is performing work as a regular dealer): $_________________________ 
 
SUB-SUBCONTRACTING LEVELS  
A zero (0) must be shown in each blank if the MBE or WBE will not be subcontracting any of the work 
listed or attached to this schedule. 
________ % of the dollar value of the MBE or WBE subcontract that will be subcontracted to non 

MBE/WBE contractors. 
________ % of the dollar value of the MBE or WBE subcontract that will be subcontracted to MBE or 

WBE contractors. 
 
NOTICE: If any of the MBE or WBE scope of work will be subcontracted, list the name of the vendor and attach a brief 
explanation, description and pay item number of the work that will be subcontracted. MBE/WBE credit will not be given for 
work subcontracted to Non-MBE/WBE contractors, except for as allowed in the Special Conditions Regarding Minority 
Business Enterprise Commitment and Women Business Enterprise Commitment in Construction Contracts.  
 

The undersigned will enter into a formal written agreement for the above work with you as a Prime 
Contractor, conditioned upon your execution of a contract with the City of Chicago, within three (3) business 
days of your receipt of a signed contract from the City of Chicago.  
 

The undersigned has entered into a formal written mentor protégé agreement as a subcontractor/protégé 
with you as a Prime Contractor/mentor:  (     ) Yes      (     ) No 
 
NOTICE: THIS SCHEDULE AND ATTACHMENTS REQUIRE ORIGINAL SIGNATURES ON EACH PAGE. 
 
 

(If not the undersigned, signature of person who filled out this Schedule C)                (Date) 
 

 
(Name/Title-Please Print)       (Company Name-Please Print) 

 
 

(Email & Phone Number)   
 
 

(Signature of President/Owner/CEO or Authorized Agent of MBE/WBE)                 (Date) 
 

 
(Name/Title-Please Print)   

 

 
                   (Email & Phone Number)   
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SCHEDULE C (Construction): MBE/WBE Letter of Intent to Perform as a SUPPLIER 

 

Project Name: _____________________________________________ Specification Number: _________________ 
 

From:            
(Name of MBE or WBE Firm) 

To:                and the City of Chicago: 
 (Name of Prime Contractor) 
 

The MBE or WBE status of the undersigned is confirmed by the attached City of Chicago or Cook County Certification Letter.  
100% MBE or WBE participation is credited for the use of a MBE or WBE “manufacturer”.  60% participation is credited for the 
use of a MBE or WBE “regular dealer”. 
The undersigned is prepared to supply the following goods in connection with the above named project/contract.  On a separate 
sheet, fully describe the MBE or WBE proposed scope of work and/or payment schedule, including a description of the 
commercially useful function being performed. Attach additional sheets as necessary:  
 Pay Item No. / Description   Quantity / Unit Price   Total  
              
              
              
 
       Line 1:  Sub Total:           $    
 
       Line 2:  Total @ 100%:           $    
 
       Line 3:  Total @ 60%:           $    
Partial Pay Items.   
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount(s): 

Pay Item No. / Description   Quantity / Unit Price   Total  
              
              
              
 
       Line 1:  Sub Total:           $    
 
       Line 2:  Total @ 100%:           $    
 
       Line 3:  Total @ 60%:           $    
          
SUB-SUBCONTRACTING LEVELS - A zero (0) must be shown in each blank if the MBE or WBE will not be subcontracting 
any of the work listed or attached to this schedule. 
________ % of the dollar value of the MBE or WBE subcontract that will be subcontracted to non-MBE/WBE contractors. 
________ % of the dollar value of the MBE or WBE subcontract that will be subcontracted to MBE or WBE contractors. 
 
NOTICE:  If any of the MBE or WBE scope of work will be subcontracted, list the name of the vendor and attach a brief explanation, description and pay 
item number of the work that will be subcontracted.  MBE/WBE credit will not be given for work subcontracted to non-MBE/WBE contractors, except for 
as allowed in the Special Conditions Regarding Minority Business Enterprise Commitment and Women Business Enterprise Commitment in Construction 
Contracts. 
The undersigned will enter into a formal written agreement for the above work with you as a Prime Contractor, conditioned upon 
your execution of a contract with the City of Chicago, within three (3) business days of your receipt of a signed contract from the 
City of Chicago. 
The undersigned has entered into a formal written mentor protégé agreement as a subcontractor/protégé with you as a Prime 
Contractor/mentor:  (     ) Yes      (     ) No 
NOTICE:  THIS SCHEDULE AND ATTACHMENTS REQUIRE ORIGINAL SIGNATURES. 
 

___________________________________________________________________________________ 
Signature of Owner, President or Authorized Agent of MBE or WBE     Date 

          
Name /Title (Print) 

__________________________           
Phone Number    Email Address 
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SCHEDULE D: Compliance Plan Regarding  
MBE & WBE Utilization Affidavit of Prime Contractor 

 
MUST BE SUBMITTED WITH THE BID.  FAILURE TO SUBMIT THE SCHEDULE D WILL 

CAUSE THE BID TO BE REJECTED. DUPLICATE AS NEEDED. 

Project Name:______________________________________ 

Specification No.:___________________________________ 

In connection with the above captioned contract, I HEREBY DECLARE AND AFFIRM that I am the  
 
________________________________________________and a duly authorized representative of  
(Title of Affiant)  
________________________________________________. 
(Name of Prime Contractor) 
 
and that I have personally reviewed the material and facts set forth in the attached Schedule Cs regarding 
Minority Business Enterprise and Women Business Enterprise (MBE/WBE) to perform as subcontractor, Joint 
Venture Agreement, and Schedule B (if applicable). All MBEs and WBEs must be certified with the City of 
Chicago or Cook County in the area(s) of specialty listed. 

 
Name of  

MBE 

Type of Work to be Performed 
in accordance with Schedule 

Cs 

Total MBE 
Participation 

in dollars 

MBE 
Participation 

in 
percentage 

Mentor 
Protégé 
Program 

Credit 
Claimed 

Total MBE 
Participation 

in 
percentage 

  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 

 

 

 

FOR 
CONSTRUCTION 
PROJECTS ONLY 
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Name of  

WBE  

 
Type of Work to be 

Performed in 
accordance with 

Schedule Cs 

 
Total WBE 

Participation 
in dollars 

 
WBE 

Participation 
in 

percentage 

Mentor 
Protégé 
Program 

Credit 
Claimed 

 
Total WBE 

Participation 
in 

percentage 

  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 
  $ % % % 

 
    Check here if the following is applicable: The Prime Contractor intends to enter into mentor protégé 
agreements with certain MBEs/WBEs listed above as indicated by entries in the “Mentor Protégé Program Credit 
Claimed” column.  Copies of each proposed mentoring program, executed by authorized representatives of the 
Prime Contractor and respective subcontractor, are attached to this Schedule D.  The Prime Contractor may claim 
an additional 0.333 percent participation credit (up to a maximum of five (5) percent) for every one (1) percent of 
the value of the contract performed by the MBE/WBE protégé firm.   
 
Total MBE Participation $___________________ 
 
Total MBE Participation % (including any Mentor Protégé Program credit)__________________ 
 
Total WBE Participation $__________________ 
 
Total WBE Participation % (including any Mentor Protégé Program credit)_________________ 

 
Total Bid $________________ 

 
 

To the best of my knowledge, information and belief the facts and representations contained in the 
aforementioned attached Schedules are true, and no material facts have been omitted. 

 
The Prime Contractor designates the following person as its MBE/WBE Liaison Officer: 
 
 
 

 (Name- Please Print or Type)      (Phone) 
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I DO  SOLEMNLY  DECLARE  AND  AFFIRM  UNDER  PENALTIES   OF  PERJURY  THAT  THE  
CONTENTS  OF  THE FOREGOING  DOCUMENT  ARE TRUE AND CORRECT, AND THAT I AM 
AUTHORIZED  ON BEHALF OF THE PRIME CONTRACTOR TO MAKE THIS AFFIDAVIT. 

 
______________________________________________ State 
of:_________________________________ 
(Name of Prime Contractor – Print or Type)     

 
______________________________________________ County 
of:________________________________    
(Signature) 

 
______________________________________________ 
(Name/Title of Affiant – Print or Type) 

 
______________________________________________ 
(Date) 

On this _____day of_________, 20_____, the above signed officer 
___________________________________________ 
                                                                                                                                    (Name of Affiant) 

personally appeared and, known by me to be the person described in the foregoing Affidavit, acknowledged that 
(s)he executed the same in the capacity stated therein and for the purposes therein contained. 

IN WITNESS WHEREOF, I hereunto set my hand and seal. 

 

__________________________________________________________________ 
                                            (Notary Public Signature) 

                                                                                                                          SEAL:  

Commission Expires:______________________________ 
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SCHEDULE F: REPORT OF SUBCONTRACTOR SOLICITATIONS FOR CONSTRUCTION 
CONTRACTS 

Submit Schedule F with the bid. Failure to submit the Schedule F may cause the bid to be rejected. 
 

Duplicate sheets as needed. 
 
 Project Name:      
 
 Specification #:   

 
I, on behalf of    
            (Name of reporter)    (Prime contractor) 
(A) have either personally solicited, or permitted a duly authorized representative of this firm to solicit, work for this contract 

from the following subcontractors which comprise all MBE/WBE and non-MBE/WBE subcontractors who bid or quoted 
price information on this contract 

 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
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Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
 
Company Name      
Business Address      
Contact Person      
Date of contact      
Method of contact              
Response to solicitation      
Type of Work Solicited   
Please circle classification:  MBE Certified    WBE Certified    MBE & WBE Certified    Non- Certified 
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I DO SOLEMNLY DECLARE AND AFFIRM UNDER PENALTIES OF PERJURY THAT THE CONTENTS OF THE 
FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT I AM AUTHORIZED ON BEHALF OF THE 
PRIME CONTRACTOR TO MAKE THIS AFFIDAVIT. 
 
 
               

                   (Name of Prime Contractor - Print or Type) 

 

               

                            (Signature) 

 

                

                        (Name/Title of Affiant) - Print or Type)  

 

                 

                                (Date) 

 

 

On this _______ day of ______________________, 20_____, 
 
the above signed officer, ______________________________, 
       (Name of Affiant) 

 
personally appeared and, known by me to be the person described in the foregoing Affidavit, acknowledged  
that (s)he executed the same in the capacity stated therein and for the purposes therein contained. 
 
IN WITNESS WHEREOF, I hereunto set my hand and seal. 
 
         
   Notary Public Signature 

          (Seal) 
Commission Expires:        
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SCHEDULE H: DOCUMENTATION OF GOOD FAITH EFFORTS 
TO UTILIZE MBEs AND WBEs ON CONSTRUCTION CONTRACT 

 
  Project Name:     
 Specification #   
 

The Department of Procurement Services reserves the right to audit and verify all Good Faith Efforts as a condition of award.  
Material misrepresentations and omissions shall cause the bid to be rejected. 
 
(B) The following is documentation and explanation of the bidder’s Good Faith Efforts to meet the contract specific goals as 

described in the Good Faith Efforts Checklist as part of Schedule D.  The Schedule D cannot be modified without the 
written approval of DPS. 

 
I,     on behalf of         
                   (Name of reporter)                                   (Prime contractor) 
 
have determined that it is unable to meet the contract specific goals in full or in part as set forth in the Special Conditions 
Regarding Minority and Women Business Enterprise Commitment in Construction Contracts.  I hereby declare and affirm that 
the following good faith efforts  were undertaken by the Bidder/Contractor to meet the MBE and/or WBE contract specific 
goals  of this project. 
 

 
Good Faith Efforts Checklist from Schedule D 

Attach additional sheets as needed. 
 

___ Solicited through reasonable and available means at least 50% (or at least 5 when there are more than 11 certified 
firms in the commodity area) of MBEs and WBEs certified in the anticipated scopes of subcontracting of the contract, 
within sufficient time to allow them to respond, as described in the Schedule F. 
Attach copies of written notices sent to MBEs and WBEs. 

 
___ Provided timely and adequate information about the plan, specifications and requirements of the contract. 
 Attach copies of contract information provided to MBES and WBEs. 
 
___ Advertised the contract opportunities in media and other venues oriented toward MBEs and WBEs. 
 Attach copies of advertisements. 
 
___ Negotiated in good faith with interested MBEs or WBEs that have submitted bids and thoroughly investigated their 

capabilities. 
Attach Schedule F, Report of Subcontractor Solicitations for Construction Contracts. 

 
___ Selected those portions of the work or material consistent with the available MBE or WBE subcontractors and 

suppliers, including, where appropriate, breaking out contract work items into economically feasible units to facilitate 
MBE or WBE participation. 
Describe selection of scopes of work solicited from MBEs and WBEs and efforts to break out work items. 
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___ Made efforts to assist interested MBEs or WBEs in obtaining bonding, lines of credit, or insurance as required by 

the City or bidder or contractor. 
 
 Describe assistance efforts. 
               
               
               
               
              
               
               
               
               
               
 
___ Made efforts to assist interested MBEs or WBEs in obtaining necessary equipment, supplies, materials, or related 

assistance or services. 
 Describe assistance efforts. 
               
               
               
               
               
               
               
               
               
               
 
___ Effectively used the services of the City; minority or women community organizations; minority or women assistance 

groups; local, state, and federal minority or women business assistance offices; and other organizations to provide 
assistance in the recruitment and placement of MBEs or WBEs as listed on Attachment A. 

 
Describe efforts to use agencies listed on Attachment A. 
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I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE 
FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT I AM AUTHORIZED, ON BEHALF OF THE 
CONTRACTOR, TO MAKE THIS AFFIDAVIT. 
 
 
Name of Contractor:          

(Print or Type) 

Signature:           
                (Signature of Affiant) 

 

Name of Affiant:           
      (Print or Type) 
 
Date:       

  (Print or Type) 

 

 

 

 

State of        
County (City) of       
 
This instrument was acknowledged before me on       (date) 
by       (name/s of person/s) 
as        (type of authority, e.g., officer, trustee, etc.) 
of         (name of party on behalf of whom instrument 
was executed). 
 
            

  Signature of Notary Public  
 

(Seal) 
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS 
 

   Specification No.:    
  
   Department Project No.:    
  
 
   Date:       
  
   Voucher No.:      
  

STATE OF:       ) 
 
COUNTY (CITY) OF:     ) 
 
In connection with the above-captioned contract: 
 
I HEREBY DECLARE AND AFFIRM that I am the         
   

         (Title - Print or Type) 

and duly authorized representative of           
   

     (Name of Comp any - Print or Type) 

            ( )     
        (Address of Company)                       (Phone) 

and that the following Minority and Women Business Enterprises (MBE/WBEs) have been contracted with, and have 
furnished, or are furnishing and preparing materials for, and have done or are doing labor on the above referenced 
project; that there is due and to become due them, respectively the amounts set opposite their names for material or 
labor as stated; and that this a full, true and complete statement of all such   MBE/WBEs and of the amounts paid, 
due, and to become due to them: 

 
MBE/WBE GOODS/SERVICES 

PROVIDED 
AMOUNT OF 
CONTRACT 

AMOUNT PAID 
TO DATE 

  $ $ 

  $ $ 

  $ $ 

  $ $ 

  $ $ 

  $ $ 

 
TOTAL AMOUNT PAID TO MBEs TO DATE:  $       
 
TOTAL AMOUNT PAID TO WBEs TO DATE:  $      
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I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE 
CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT I AM 
AUTHORIZED, ON BEHALF OF THE CONTRACTOR, TO MAKE THIS AFFIDAVIT. 
 
 
Name of Contractor:          

         (Print or Type) 

Signature:              
                        (Signature of Affiant) 

 

Name of Affiant:            
  (Print or Type) 

 
Date:         

             (Print or Type) 

 

 

 

 

State of        
 
County (City) of         
 
 
This instrument was acknowledged before me on       (date) 
 
by         (name/s of person/s) 
 
as          (type of authority, e.g., officer, trustee, etc.) 
 
of          (name of party on behalf of whom instrument was executed). 
 
 

       
         Signature of Notary Public  

 
(Seal) 

 
 
 (Seal) 
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Form A: RFQ Response Checklist 
 

O’HARE EXPRESS SYSTEM REQUEST FOR QUALIFICATIONS (RFQ) 
RFQ RESPONSE ADMINISTRATIVE CHECKLIST 

 
NOTE: THIS CHECKLIST IS INTENDED TO ASSIST RESPONDENTS BUT MAY NOT BE A COMPLETE LIST OF 

REQUIRED DOCUMENTATION.  RESPONDENT IS SOLELY RESPONSIBLE FOR ENSURING THAT IT INCLUDES 
ALL REQUIRED DOCUMENTS WITH ITS SOQ. 

 
 

Part A of the SOQ shall contain the following items: 

 
General Requirements  
 

  RFQ Response Checklist (Form A) 

  Statement of Qualifications Cover Letter (Form B) 

  Executive Summary 

Respondent Team Composition and Experience  
 

  Information on Respondent, Prime Team Members, and Guarantors(Form C) 

  Management Structure Description 

  Organizational Charts 

  Key Personnel Qualifications 

  Key Personnel Resumes and References 

  Commitment of Key Personnel Availability 

  Comparable Project Development (Forms D-1 and D-2) 

Approach to Project Development 
 

  General Approach to Design, Development, Construct, Operate and Maintain 
Project 

Workforce  
 

  MBE/WBE/ACDBE Participation Plan 

  Workforce Development Plan 

Safety Record 

 Safety Record Information (Form F) for each Lead Contractor and Lead 
Operations Firm 
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Legal and Administrative Information  
 

  Confidential Contents Index 

  Legal Issues 

  Legal Liabilities 

  Legal Proceedings  

 

Part B of the SOQ shall contain the following items: 

 

Financing Plan and Documents of Support 
 

  Equity Funding Letters 

  Financial Officer’s Certificate (Form G) 

  Financial Statements 

  Financial Letters of Support 

Financing Experience 
 

  General Experience 

  Project Examples (Form E) 

  Key Financial Personnel 

  Key Financial Personnel Resumes and References 

  Commitment of Key Financial Personnel Availability 

Project Financing Approach 

  Preliminary Plan of Project Financing 
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Form B: Statement of Qualifications Letter Template 
To be duplicated and completed on Respondent’s company letterhead 

(Date) 

Chicago Infrastructure Trust   
35 East Wacker Drive, Suite 1450 
Chicago, Illinois 60601 
 

Re:  O’Hare Express System RFQ Response 

Dear Ms. Darling:  

On behalf of (Full legal name of Respondent), I am pleased to submit our response to the 
Chicago Infrastructure Trust's (“CIT”) Request for Qualifications (“RFQ") for the O’Hare Express 
System Project.  In this connection, I state the following: 
 

1. I have full authority to bind Respondent with respect to this RFQ response and any oral 
or written presentations and representations regarding this RFQ response made to the 
CIT or the City of Chicago (“City”). 
 

2. (Full legal name of Respondent) has read and understands the RFQ and is fully capable 
and qualified to provide the goods and services as described within the RFQ. 
 

3. I have read and understand the RFQ, including addenda numbers _________.  If none 
were issued, indicate “NONE”. 
 

4. (Full legal name of Respondent) understands that the CIT and the City shall provide no 
public funding for the Project. In submitting its Statement of Qualifications (“SOQ”), (Full 
legal name of Respondent) represents that, if selected, it will be responsible for 
financing all Project costs and, as compensation for services rendered under the Project 
agreement, will be entitled only to Project-specific revenues (e.g., farebox revenue, 
advertising revenue, etc.). Further, (Full legal name of Respondent) represents that it 
will not request additional CIT or City funding in subsequent stages of the procurement 
and/or contract negotiations.  

 
5. (Full legal name of Respondent) understands that the CIT and the City will rely on 

accuracy of this RFQ response and the Respondent agrees to be bound by its 
representations and statements made herein and in any oral or written RFQ 
presentation(s) made during the evaluation and selection process. 
 

6. If requested by the CIT or City, (Full legal name of Respondent) agrees to furnish 
additional information or documentation and/or to participate in oral presentations / 
interviews to assist the CIT and the City’s SOQ evaluations. 
 

7. Neither I nor (Full legal name of Respondent) has any beneficial interest in or 
relationship with any other party working or performing services for, or otherwise 
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affiliated with, the CIT or the City; and has no conflict of interest which could interfere 
with the provision of services to the City. 
 

8. (Full legal name of Respondent) understands that the CIT and the City will rely upon the 
material representations set forth in the SOQ and that (Full legal name of Respondent) 
has a continuing obligation to update and inform the CIT and City in writing of any 
material changes or errors to their RFQ Response.  If the CIT and the City determine that 
any information provided in RFQ response is false, incomplete or inaccurate, or if any 
provision of the requirements of the RFQ is violated, any subsequent Project agreement 
may be void or voidable, and the CIT and the City may pursue any remedies under the 
Contract, at law, or in equity, including terminating the (Full legal name of Respondent) 
participation in the project or transaction and/or declining to allow the (Full legal name 
of Respondent) to participate in future CIT and/or City transactions. 
 

9. It is understood that an original and multiple copies of the SOQ have been submitted for 
consideration. (Full legal name of Respondent) warrants that all copies are identical to 
the original in all respects. 
 

10. I declare that all required forms provided in this RFQ Response have been examined by 
me and to the best of my knowledge and belief are true, correct, and complete. 
 

11. (Full legal name of Respondent) understands and acknowledges that the certifications, 
disclosures, and acknowledgments contained within this RFQ Response may become a 
part of any subsequent Project contract awarded to the Respondent by the City. 
 

12. (Full legal name of Respondent) has designated the following individual as their 
Respondent Representative, per RFQ Section 8.1: 

 
Name: 
 ________________________________ 
Title: 
  _______________________________ 
Organization: 
________________________________ 
Email: 
________________________________ 
Phone: 
________________________________ 
Address: 
________________________________ 
________________________________ 
________________________________ 
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     Signed:        
 
           ____________________________    
           Typed/lettered name of signatory 
 
 
       As:      __________________________________                              
               (Relationship to Respondent/Title/etc.) 
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Form C: Information Regarding Respondent, Prime Team Members, 
and Guarantor(s)* 
               

Name of Respondent: ____________________________________________________________ 

Name of Firm: __________________________________________________________________ 

Year Established: _______________________ Individual Contact: ____________________ 

Federal Tax ID No.: _____________________ Telephone No.: _______________________ 

 

North American Industry Classification Code: ________________ Fax No.: ________________ 

Name of Local Contact: __________________________________________________________ 

Name of Respondent: ___________________________________________________________ 

Business Organization 

� Corporation 
� Partnership 
� Joint 
� Venture/Consortium 
� Limited Liability Company  
� Other (describe) 

 
A. Business Name: ________________________________________________________________ 

Business Address: ___________________________________________________________ 
Headquarters: ______________________________________________________________ 
Office Performing Work: ______________________________________________________ 
Contact Telephone Number: ___________________________________________________ 

 

*Submit one copy of Form C related to the Respondent team generally (filling in the 
introductory information and Parts A, B, D, E, and F). Submit one copy of Form C for each of 
the Equity Members, Lead Contractor, the Lead Design Firm, Lead Operations Firm, and 
Guarantor(s) (filling in the introductory information and Parts A and C). 
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B. Equity Member(s) Information. Please fill out the following table, including all Respondent 
Equity Members. Indicate the planned equity share in the Respondent of each Equity Member, 
Guarantor (if applicable), and any additional role the Equity Member may have in the 
Respondent Team. 

 

EQUITY MEMBER NAME, ADDRESS, LEGAL 
NATURE, AND STATE OF ORGANIZATION 

PLANNED EQUITY SHARE 
PERCENTAGE IN 

RESPONDENT (SUM 
SHOULD TOTAL 100%) 

GUARANTOR NAME AND 
ADDRESS (IF APPLICABLE) 

INDICATE OTHER ROLES: 
LEAD CONTRACTOR, LEAD 
DESIGNER, OR LEAD O&M 

PROVIDER 

    

    

    

 

C. Lead Contractor, Lead Design Firm, Lead Operations Firm, and Guarantor(s) Information. If the 
Lead Contractor, Lead Design Firm, Lead Operations Firm, or Guarantor(s) is a joint venture, 
consortium, partnership or limited liability company, indicate the name and role of each joint 
venturer, consortium member, partner or limited liability company member (as applicable) in 
the spaces below. 

 

 

 

 

NAME AND ADDRESS 
PROPOSED ROLE WITHIN THE 

CONSORTIUM, JOINT VENTURE, LIMITED 
LIABILITY COMPANY OR PARTNERSHIP 

CURRENT OR EXPECTED PERCENTAGE OF INTEREST WITHIN 
THE CONSORTIUM, JOINT VENTURE, LIMITED LIABILITY 
COMPANY OR PARTNERSHIP AND TYPE OF INTEREST (IF 

APPLICABLE) 
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D. Respondent Team Information- Lead Contractor. In the chart below, list the members of the 
Lead Contractor and the percentage interest of each member. If a member is a joint venture, 
consortium, partnership or limited liability company, indicate the entities making up the joint 
venture, consortium, partnership or limited liability company and their percentage interest in 
the entity. 

 

E. Respondent Team Information - Lead Engineering Firm. In the chart below, list the Lead 
Engineering Firm of the Respondent team in the appropriate box. If the Lead Engineering Firm 
is a joint venture, consortium, partnership or limited liability company, indicate the entities 
making up the joint venture, consortium, partnership or limited liability company and their 
percentage interest in the Lead Engineering Firm entity. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LEAD CONTRACTOR MEMBER NAME (COMPOSITION OF LEAD CONTRACTOR) PERCENTAGE INTEREST IN RESPONDENT 

Example: 
Contractor JV 

(Joint Venturer #1 - 75%) 
(Joint Venturer #2 - 25%) 

50% 

Member 1:  

Member 2:  

Member 3:  

LEAD ENGINEERING FIRM NAME (COMPOSITION OF THE LEAD ENGINEERING FIRM) PERCENTAGE INTEREST IN LEAD ENGINEERING FIRM  
 

Example: 
Lead Engineer- Engineer JV 

(Designers Inc- 60%) 
(Engineer Co.- 40%) 

 

Member 1:  

Member 2:  

Member 3:  
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F. Respondent Team Information - Other. In the chart below, list any other members of the 
Respondent team not identified above in the appropriate box. If the other member is a joint 
venture, consortium, partnership or limited liability company, indicate the entities making up 
the joint venture, consortium, partnership or limited liability company and their percentage 
interest in the entity. 

 

 

AUTHORIZED   REPRESENTATIVE: 
Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the 
Official Representative of the entity to which this form relates: 
By: ____________________________ Print Name: _____________________________ 
Title: __________________________ Date: ________________________ 
 
       [Please make additional copies of this form as needed] 
  

FIRM NAME (COMPOSITION OF FIRM) PERCENTAGE INTEREST IN FIRM 

Example: 
Firm: Other JV 
(Firm A- 60%) 
(Firm B – 40%) 

 

Member 1:  

Member 2:  

Member 3:  
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Form D-1: Detailed Project Description 
 

DETAILED PROJECT DESCRIPTION 

Name of Respondent Team Member: _____________________________________ 

Project Name:  

1. Owner information (1):  
2. Project description (2):  
3. Dates work performed and project 

type (3): 
 

4. Capital costs and financing value (4):  
5. Annual O&M Value (5):  
6. Schedule (6):  
7. Project role, description and amount of 

work performed (7): 
 

8. Description of design and/or design 
management role; construction and/or 
construction management role; 
lifecycle, safety, operations role; and 
maintenance role 

 

9. Key individuals and their respective 
roles: 

 

10. Key challenges and solutions 
implemented: 

 

11. Unique aspects such as downtown 
business impact mitigation, innovative 
technology, railway corridor 
coordination, environmental 
management, sustainability, workforce 
development, workplace excellence, 
etc.: 

 

12. Relevance to the Project:  
13. Significant honors, awards, 

publications, peer recognition, or other 
evidence of design / construction 
excellence (as applicable): 

 

14. Other notable project characteristics:  
 

Notes: 

(1) For owner information, provide owner’s name, contact person including position and role in 
referenced project, location, phone number, and e-mail address. 

(2)  Provide a brief description of the project including location, type of facility, size and current 
status.  
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(3) Identify project type (e.g., design-build, design-build-finance-operate-maintain or similar type of 
project, stipulated sum, and construction management).  

(4) Provide both original and final construction cost, including a brief explanation of any variance 
between the two. Provide financing value if the entity’s role involved financing. 

(5) Provide operations and maintenance value if the entity’s role involved operations and 
maintenance. 

(6) Provide both original and actual schedule, including a brief explanation of any variance between 
the two.   

(7) Describe the work and state the percent or dollar value of the (a) design and construction work 
the entity performed/was responsible for (if the entity is a design-builder); (b) the construction 
work performed/was responsible for (if a developer or constructor); or (c) the design work 
performed (if the entity is a designer).  For example, a member of a JV with a 30% stake in a 
$250 million project would insert 30% or $75 million; an engineer that performed $10 million 
worth of work on a $250 million project would insert 2.5% or $10 million.  
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Form D-2: Project Summary Information 
 

PROJECT SUMMARY INFORMATION 

Name of Respondent Team Member: _____________________________________ 

Project 
Name 
and 

Contract 
Number 

Owner 
Information 

(1) 

Project 
Description 

(2) 

Dates 
Work 

Performed 

Project 
Type (3) 

Capital 
Costs and 
Financing 

Value  
(4) 

Annual 
O&M 
Value 

(5) 

Schedule 
(6) 

Project Role, 
Description and 
Amount of Work 

Performed 
(7) 

         

         

         

         

         

         

         

         

         

         

Notes: 

(1) For owner information, provide owner’s name, contact person including position and role in 
referenced project, location, phone number, and e-mail address. 

(2)  Provide a brief description of the project including location, type of facility, size and current 
status.  

(3) Identify project type (e.g., design-build, design-build-finance-operate-maintain or similar type of 
project, stipulated sum, and construction management).  

(4) Provide both original and final construction cost, including a brief explanation of any variance 
between the two. Provide financing value if the entity’s role involved financing. 

(5) Provide operations and maintenance value if the entity’s role involved operations and 
maintenance. 

(6) Provide both original and actual schedule, including a brief explanation of any variance between 
the two.   

(7) Describe the work and state the percent or dollar value of the (a) design and construction work 
the entity performed/was responsible for (if the entity is a design-builder); (b) the construction 
work performed/was responsible for (if a developer or constructor); or (c) the design work 
performed (if the entity is a designer).  For example, a member of a JV with a 30% stake in a 
$250 million project would insert 30% or $75 million; an engineer that performed $10 million 
worth of work on a $250 million project would insert 2.5% or $10 million.  
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Form E: Project Finance Experience 
List only the experience of the Equity Member.  For entities that invest equity through one or more 
funds or vehicles under common or similar management or ownership, the experience of all such funds 
and vehicles may be included.  

Name of Equity Member: _________________ 

   

Project Name 
and Location 

Owner 
Information (1) 

Project 
Description (2) 

Project 
Structure (3) 

Equity 
Investment 

Type (4) 

Relevant Financing 
Features (5) 

      

Notes: 

(1)  For owner information, provide owner’s name, contact person including position and role in 
referenced project, location, phone number, and e-mail address. 

(2) Provide a brief description of the project including location, type of facility (transportation, 
bridges and tunnels, rail and transit projects, etc.), size and current status.  

(3) Identify project structure (e.g., design-build, design-build-finance-operate-maintain or similar 
type of project, availability payment, revenue, hybrid, etc.). 

(4) Include the amount of equity investment and structure. 
(5) Identify features such as TIFIA financing, PABs, bank loans and other credit and financing tools 

used in the U.S. 
 

Description of why the experience will provide value to the Project Sponsors:  
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Form F: Safety Record Information 
 

Name of Respondent Team Member: _______________________________________ 

Instructions: 

• List your firm’s Experience Modification Ratio (EMR) for the five most recent years 
(Information is available from your workers’ compensation insurance carrier) 

• If your firm does not have five years of rates available use the most recent available 

Year: __________ Ratio: __________ 

Year: __________ Ratio: __________ 

Year: __________ Ratio: __________ 

Year: __________ Ratio: __________ 

Year: __________ Ratio: __________ 

 
 
Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the firm’s 
Official Representative: 
 
By: _______________________________________ 
 
Print Name:  _______________________________ 
 
Title:  _____________________________________ 
 
Firm: ____________________________________ 
 
Date:  
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Form G: Financial Officer’s Certificate 
[Complete a separate Form G  for each Equity Member (and each Guarantor, if any).1] 

I, [Name], the [Title] of [Name of Prime Team Member] (the "Company") [and the 
[Title] of [Name of Guarantor] (the "Guarantor")], do hereby certify as of [Date]2 that: 
 
(a) This certificate is being executed and delivered in connection with the statement of 

qualifications submitted by [Respondent Name] (the "SOQ") in response to the Request for 
Qualifications to design, build, finance, operate, and maintain the O’Hare Express System 
(the "Project"), dated November 29, 2017 (the "RFQ") issued by the Chicago Infrastructure 
Trust (“CIT”), on behalf of the City of Chicago (“City”). 
 

(b) As to the matters herein set forth below, I either have personal knowledge or have obtained 
information from officers or employees of the [Prime Team Member] [and the Guarantor] 
in whom I have confidence and whose duties require them to have personal knowledge 
thereof. I make the certifications herein to CIT pursuant to the requirements of the RFQ 
with the intent and understanding that they will be relied upon by the CIT and City as a basis 
for the evaluation of the SOQ contemplated by the RFQ. 
 

(c) [Guarantor Support: It is the intention of the Guarantor to support the Company with the 
financial, human resources and other support needed by the Company to successfully 
satisfy its obligations in respect of the Project if Respondent were to become the 
Developer.]3 
 

(d) Audited   Financial   Statements: The audited financial statements provided by [the 
Company] [the Guarantor] in the SOQ for the fiscal years ended [_], [_], and [_] are 
complete and correct copies thereof. Where [the Company] [the Guarantor] has provided 
unaudited financial results, such financial results present fairly, in all material respects, the 
financial position and results of operations and cash flows of [the Company] [the Guarantor 
and its consolidated subsidiaries, including the Company,] as of such dates and for such 
periods. [The Company] [The Guarantor] has no material contingent liabilities or unusual 
forward or long-term commitments not disclosed therein.4 
 

(e) Off-Balance Sheet Liabilities: The [Company][Guarantor] does not have any material 
off-balance sheet liabilities [other than as described in the financial statements 
referred to above] [other than the following: [ ]]. 
 

(f) Financial Information Summary: Attached hereto as Annex A is a completed Financial 
Information Summary relating to [the Company] [the Guarantor and its consolidated 
subsidiaries, including the Company], which has been prepared based on the 

                                                             
1 Each of the Equity Members should provide Its own separate certificate.   However, if any such company is proposing a Guarantor, only one 
consolidated certificate is required for the Guarantor and its guaranteed entity. If a company has no Guarantor, all references to "Guarantor" should 
be deleted from this certificate. 
2 Date must not be earlier than seven calendar days prior to the SOQ Due Date. 
3 Delete if there is no Guarantor and not applicable. 
4 For entities that do not prepare audited financial statements, Respondents should submit a question to CIT by the last day for Respondent 
clarification requests indicated in Section 1.5 of the RFQ, outlining proposed information that would provide similar support to audited financial 
statements to seek confirmation of its appropriateness by CIT. 
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information from its audited financial statements and other sources, if not included in 
its audited financial statements.  All the information provided in the attached Annex A 
is complete and correct to the best of my knowledge. 
 

(g) Bankruptcy/insolvency proceedings: [There has been no Insolvency Event relating to 
the Company [or Guarantor] or any of its Affiliates which has occurred within the most 
recent three fiscal years (whether or not such proceeding was ultimately dismissed).] 
[Attached hereto as Annex B is a detailed description of an Insolvency Event relating to 
[Entity Name].]5 
 
For the purposes of this certification, "Insolvency Event" means any voluntary or 
involuntary bankruptcy, insolvency, liquidation, restructuring, suspension of payments, 
scheme of arrangement, appointment of provisional liquidator, receiver or 
administrative receiver, resolution or petition for winding-up or similar proceeding, 
under any applicable law, in any jurisdiction. 
 

(h) Material Changes in Financial Condition: [No material change in the financial condition 
of the Company [or Guarantor] has occurred or is projected to occur, as applicable (i) 
within the most recently completed three fiscal years that is not reflected in the its 
audited financial statements; (ii) since the date of its audited financial statements for 
its most recently completed fiscal year; or (iii) during the next fiscal quarter following 
the date of the SOQ.] [Attached hereto as Annex C is a detailed description of material 
changes in the financial condition of [the Company] [the Guarantor].6 
 
IN WITNESS WHEREOF, the undersigned is the Chief Financial Officer, Treasurer or 
equivalent officer of the entity to which this form relates7, and has duly executed this 
certificate as of the date first written above. 

 
 

Name: 
 
Title: 

  

                                                             
5 Complete the appropriate certification. Delete the sentence that is not applicable. Do not provide an Annex B if there is no Insolvency Event to disclose. 
6 Complete the appropriate certification. Delete the sentence that is not applicable. Do not provide an Annex C if there is no material change in financial 
condition to disclose. Further instructions regarding material changes are provided in Annex C. 
7 If the Company does not have this type of corporate officer internally and will rely on the financial officer of an affiliated or unaffiliated entity, such as 
an investment advisor or financial manager, both the financial officer delivering this certificate and a duly authorized signatory of the Company must sign 
this certificate. 
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Financial Officer’s Certificate: Annex A - Financial Information Summary 
 
 
Entity: Designate Prime Team Member and Project role 
 

FY END8 TOTAL 

REVENUES 

PRE-TAX 

PROFIT 

FIXED 

ASSETS 

TOTAL 

ASSETS 9 

CONTINGENT 

LIABILITIES 

LONG-

TERM 

LIABILITIES 

SHORT-

TERM 

LIABILITIES 

NET ASSETS TANGIBLE 

NET 

WORTH 

LONG-

TERM 

GEARING 10 

LOCAL 

CURRENCY 

AND FX 

RATE 

            

            

            

 

 

 

 

 

 

   

 

 

 

  

                                                             
8 Express in millions (000,000s) of United States Dollars. Where applicable, companies should indicate the conversion to United States Dollars, using the 
average periods’ exchange rate for income statement and cashflow statements and period end exchange rate for balance sheet times. The local currency 
and exchange rate used should be identified, if applicable. References to the financial statements are NOT sufficient to address the requirement 
9 Excludes goodwill and intangibles 
10 Long Term Gearing= Long Term Liabilities/ Net Assets 
11 List current shareholders, equity members partners or equivalent holding a 15% or greater interest in the company (indicate their percentage 
interest), as well as those having the right to appoint one or more board director(s). If such interest is held by a holding company, a shell corporation or 
other form of intermediary, also identify the ultimate or parent entity 
12 If applicable, Prime Team Members and Guarantors, if any, shall provide a copy of their most recent credit report up to the SOQ Due Date.  

SHAREHOLDER11 INTEREST (%) 

(Shareholder Name)  

(No current shareholders, equity members partners or 
equivalent have a holding of 15% or greater) 

 

RATING AGENCY12  RATING 

(Rating Agency Name)  

[Debt of the [Company][Guarantor] Is not rated by any 
major credit rating agency.] 

 

[[Company][Guarantor] has no debt]  
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Financial Officer’s Certificate: Annex B - Insolvency Event 
 
[Equity Member or Lead Contractor to Provide Details] 
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Financial Officer’s Certificate: Annex C – Material Change in Financial Condition  
[Prime Team Member to Provide Details] 
INSTRUCTIONS TO RESPONDENTS REGARDING ANNEX C: 

 

If applicable, this Annex C should include the following details regarding material changes in the Company 
or Guarantor's financial condition: 

 

(i) A description of each material change, actual and projected, and any related changes or 
disruptions in executive management; 
 

(ii) Actual and projected impacts on the affected entity's organizational and financial capacity 
and its ability to remain engaged in this procurement and submit a responsive SOQ; and 
 

(iii) A detailed description of any other projected impacts, positive and negative, of the changes 
experienced and anticipated to be experienced in the periods ahead, including the likelihood 
that the circumstances of the change or impacts thereof will continue during the Project 
term. 

 

Estimates of the impact on revenues, expenses and the change in equity must be provided 
separately for each material change. References to the notes in the financial statements are not 
sufficient to address the requirement to discuss the impact of material changes. Where a 
material change will have a negative financial impact, the affected entity must describe 
measures that would be undertaken to insulate the Project from any recent material changes 
and those currently in progress or reasonably anticipated in the future.  If its financial 
statements indicate that expenses and losses exceed income in each of the three completed 
fiscal years (even if there has not been a material change), the affected entity must describe 
measures that will be undertaken to make the entity profitable in the future and an estimate of 
when the entity will be profitable. 

Set forth below is a list of examples of what CIT considers to be a material change in financial 
condition. At the discretion of the City and the CIT, any failure to disclose a prior or pending 
material change may result in disqualification from the procurement process: 

(i) A change in the tangible net worth of 10% or more of net assets; 
(ii) A sale, merger or acquisition exceeding 10% of the value of net assets prior to the sale, 

merger or acquisition which in any way involves the affected entity or its parent company 
or Guarantor; 

(iii) A change in credit rating for the affected entity or its parent company or Guarantor; 
(iv) Inability to meet material conditions of loan or debt covenants by the affected entity or 

its parent company or Guarantor that has required or will require a waiver or 
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modification of agreed financial ratios, coverage factors or other loan stipulations or 
additional credit support from shareholders or other third parties; 

(v) In the current and three most recent completed fiscal years, the affected entity or its 
parent company or Guarantor either: (i) incurred a net operating loss; or (ii) sustained 
charges exceeding 5% of the then net assets due to claims, changes in accounting, write-
offs or business restructuring; or (iii) implemented a restructuring/reduction in labor 
force exceeding 5% of employees or involved the disposition of assets exceeding 10% of 
the then-net assets.); and 

(vi) Other events known to the affected entity which represents a material change in financial 
condition over the past three years, or may be pending for the next reporting period. 
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